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1.0 PURPOSE OF THE ON-SCENE COORDINATOR’S REPORT 
 

The purpose of this report is to describe the situation and events surrounding the response actions 
conducted at the Aliquippa Tin Mill Site (Site) located in Aliquippa, Beaver County, 
Pennsylvania.  The U.S. Environmental Protection Agency (EPA) On-Scene Coordinator (OSC), 
Deborah Lindsey, made the decision to prepare this report in order to provide documentation of 
activities conducted during the response actions at the Site. 
 
Response actions, initiated by the Pennsylvania Department of Environmental Protection 
(PADEP) and then transitioned to the EPA, were in response to a discharge and the continued 
substantial threat of additional discharge of heavy fuel oil into the waters and adjoining shoreline 
of the Ohio River, navigable waters of the United States.  The discharge of an unknown quantity 
of a heavy fuel oil was coming from a 36-inch outfall leading from the former Aliquippa Tin 
Mill property near mile marker 18 on the Ohio River. 
 
The OSC determined that the Site met the criteria for response actions pursuant to Section 31l(c) 
of the Federal Water Pollution Control Act (FWPCA), as amended by the Clean Water Act 
§311, as amended by the Oil Pollution Act of 1990 (OPA), Public Law 101-380, and in 
accordance with the National Oil and Hazardous Substances Contingency Plan (NCP).  
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2.0 SUMMARY FACT SHEET 
 
Site:   Aliquippa Tin Mill Site 
 
Location:  Woodlawn Road and Steel Street 
   (611 Woodlawn Road) 
   Aliquippa, Beaver County, Pennsylvania 15001 
 
Size:   Total property area:  approximately 76 acres 
   Remediated area:  approximately 0.15 acres (surface) and 400 feet of riverbank 
 
Current Owner: Betters Real Estate Holdings L.P. 
   Aliquippa Tin Mill, L.P. 
 
Site Status:  Industrial Zoning 
 
Funding Approval: June 28, 2017 – FPN #E17309 obtained 
   July 19, 2018 – costs to conduct cleanup authorized 
 
Response Period: May 27, 2017 – June 30, 2020 
 
Project Description/ 
Response Activities:  A discharge of heavy fuel oil from an outfall into the Ohio River was initially 

discovered on May 27, 2017 by the Pennsylvania Fish & Boat Commission.  The 
Pennsylvania Department of Environmental Protection (PADEP) responded to 
the spill and activated their Emergency Response contractor to install and 
maintain containment boom and absorbent materials along the contaminated 
riverbank to reduce and prevent migration of oil into the Ohio River.  The EPA 
On-Scene Coordinator (OSC) supported the PADEP’s defensive actions and 
obtained funding through the USCG National Pollution Fund Center (NPFC) to 
be used for mitigation efforts.  PADEP continued defensive actions while 
conducting investigations to locate a source of oil and work with the Property 
Owner.  In January 2018, the investigation and mitigation efforts were 
transitioned over to EPA as the lead agency. 

 
EPA continued booming operations to contain the oil while conducting limited 
removal of the oil from the river and riverbank areas while continuing to look for 
the source of the oil.  Investigations showed that the oil was entering a 
stormwater conveyance system that had been installed on former Aliquippa Tin 
Mill property as part of redevelopment.  The stormwater system acted as conduit 
for the oil to be directly discharged from the outfall into the Ohio River.  In April 
2018, EPA identified at least two potential sources and requested funding to 
initiate response actions to stop the on-going release of oil into the Ohio River.  
EPA worked with the NPFC regarding enforcement notifications while 
continuing to conduct defensive actions.  In August 2018, NPFC approved the 
funding and EPA coordinated access from the Property Owner.   
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Between October through December 2018, EPA conducted removal response 
actions which replaced approximately 280 feet of the storm water piping and 
cleaned residual oil from the additional 1300 feet of the stormwater system which 
stopped the discharge of oil into the Ohio River.  A discreet source of oil was not 
uncovered.  Residual oil most likely from historical operations was observed 
while excavating to replace the stormwater piping and believed to be the source 
of oil.   
 
EPA continued to monitor the outfall while preparing to resume operations to 
clean the contaminated riverbank.  After receiving access from the Genessee & 
Wyoming Railroad to cross the Aliquippa & Ohio River rail line, EPA mobilized 
back to the Site in September 2019 to complete the cleanup of the riverbank.  
EPA manually removed approximately 36 tons of oil-contaminated vegetation, 
rocks and sediment along 390 feet of impacted riverbank.  From November 2019 
through June 2020, EPA maintained boom along the riverbank and monitored the 
outfall and riverbank for any additional sheening.  There was no oil or sheening 
observed and the boom was removed in June 2020.  

 
Threat Present: Discharge of heavy fuel oil, similar to No. 6 fuel oil, into the Ohio River, 

navigable waters of the United States. 
 
Quantity Removed: Oil Contaminated Soils (non-hazardous waste): 2,831.04 tons 
   Oil Contaminated Debris (non-hazardous waste):   49.68 tons 
 
OSC:   Deborah Lindsey 
 
START Contractor: Weston Solutions (Weston), West Chester, PA.  (2/2018 – 12/2018) 
   TechLaw, Inc., (TechLaw) Wheeling, WV.   (8/2019 – 6/2020) 
 
Removal Contractor: Environmental Restoration LLC (ER) Fenton, MO 
 
Disposal Locations: Max Environmental Bulger Facility, Bulger, PA.   (oil-contaminated soils) 
   WM American Landfill, Waynesburg, OH.   (oil-contaminated debris) 
 
Project Ceiling: $2,471,834.00 
 
Project Costs:  $1,511,474.00 (extramural costs) 
   
 
 
 
 
________________________ 
Deborah Lindsey 
Federal On-Scene Coordinator 
USEPA Region 3 
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3.0 SUMMARY OF INCIDENT 
3.1 Site Location and Description 

 
The Site consists of a discharge and the continued substantial threat of additional discharge of 
heavy fuel oil into the waters and adjoining shoreline of the Ohio River, navigable waters of 
the United States. The location of the oil discharge noticed herein is from a discharge of an 
unknown quantity of what appears to be Number 6 Fuel Oil from a 36-inch outfall leading 
from the former Aliquippa Tin Mill property. 

 
The former J&L Aliquippa Works Tin Mill facility is located in Aliquippa, Beaver County, PA. 
The property is approximately 78 acres in size with an estimated 3,800 feet of waterfront on the 
Ohio River. Oil was observed discharging from a 36-inch outfall into the Ohio River and has 
coated the adjacent shoreline for several hundred feet. A demarcation of oil contamination was 
observed on the bank which tapered from a few inches on the ends to approximately six feet in 
the middle.  Aliquippa Works, a steel manufacturer facility, operated at the Site from 1906 
through the 1980’s with the Aliquippa Tin Mill continuing through 2000. The steel mill was 
dismantled/demolished after operations ceased. The property has been cleared, graded and all the 
infrastructure put in place for redevelopment. The property was cleaned up under Pennsylvania’s 
Act 2 regulations and a storm water conveyance system installed around the perimeter of the 
property to redirect surface water runoff from the upgradient rail line and local highway around 
the property which then discharges out through the outfall. 
 
The physical location of the former Aliquippa Tin Mill Site begins at the corner of Woodlawn 
Road and Steel Street in Aliquippa, Beaver County, PA (Parcel 08-05-0101-011). The outfall is 
located on the bank of the Ohio River at approximately river mile marker 18 near the Ambridge- 
Aliquippa Bridge. The approximate position of the outfall is 40.6071866 north latitude and -
80.2372549 west longitude (Figure 1 - Site Location Map). 
 
3.2 Description of Threat 
 
A significant discharge of oil from an outfall located on the Ohio River was reported on or 
about May 27, 2017. Pennsylvania Department of Environmental Protection (PADEP) 
Emergency Response personnel investigated and documented a large volume of heavy oil, 
similar in appearance to Number 6 Fuel Oil, was observed coating the bank of the Ohio River 
for several hundred feet. A demarcation of oil contamination was observed on the bank which 
tapered from a few inches on the ends to approximately six feet in the middle. A dark oil sheen 
containing globs of heavy oil extended out approximately 20 feet from the bank. PADEP 
personnel observed an outfall pipe with heavy oil residue coating the bottom 12 inches of the 
outfall pipe. The amount of discharge was not certain, but oil globules and sheening continued 
to discharge from the outfall pipe. As of January 2018, the amount of oil being discharged from 
the outfall has increased. There is a significant amount of oil being collected from inside the 
storm drain leading to the outfall as well as being contained behind the containment and 
absorbent booming being managed on-site. 
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3.3 Initial Situation  
 
On the evening of May 27, 2017, PADEP Emergency Response personnel investigated and 
documented a large volume of heavy oil observed coating the bank of the Ohio River for several 
hundred feet. Shoreline conditions and nightfall precluded the PADEP from conducting a full 
assessment. PADEP utilized their emergency contracting authority to hire a cleanup contractor to 
implement defensive actions to contain the oil while conducting efforts to identify the source and 
responsible party. 
 
PADEP returned on May 28, 2017 to conduct further investigations to locate the source of the 
oil. The former Aliquippa Tin Mill property showed no visible source of the oil. The property 
has been cleared and graded and is a empty parcel. A storm drain system was located on the 
perimeter of the property. A few of the catch basins did show signs of oil including a visible 
sheen and fuel odors. PADEP also investigated around the outside of adjacent properties for 
signs of oil spills or discharges. No visible sources were identified outside on the properties. 
 
On June 3, 2018, EPA’s FOSC conducted a preliminary assessment with the PADEP. The FOSC 
observed sheening and oil globules along the shoreline and additional sheening coming from the 
outfall. The PADEP identified oil sheening in storm drains leading to the outfall. Given the 
observation of oil continuing to exit the outfall pipe and confirmation from analytical results that 
the material was an oil, the FOSC determined it appropriate to request funding from the National 
Pollution Fund Center and issue a PRFA to cover future costs to ensure an effective removal of 
the discharge or mitigation or prevention of a substantial threat of discharge. 
 
In July 2017, PADEP coordinated a camera survey of the storm drain system to assess where 
oil may be where infiltrating the piping. The camera inspection showed oil infiltrating into the 
storm drain system in four locations on the northern end of the property. Since the property has 
been cleared and graded, it is believed that there is an underground source associated with 
historic operations at the Site. 
 
Between June 2017 through November 2017, PADEP continued to maintain absorbent and 
containment boom at the outfall and along the contaminated shoreline to prevent further 
migration of oil into the Ohio river while pursuing enforcement actions on the current property 
owner. 
 
In December 2017, the property owner voluntarily took over booming operations and 
excavated two test pits near the storm drain where oil was detected during the camera survey. 
One of the test pits showed four underground pipes crossing over the storm drain. The pipes 
had been cut and bent slightly upward and crimped. Water and oil were observed coming out 
of the piping. Contaminated soil was encountered from the cut piping down to the storm drain 
located at depth of 20 feet. The test pit began filling with oil and water. 
 
In January 2018, PADEP transferred lead to EPA to conduct defensive actions, investigations 
and cleanup of the oil. 
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EPA took over defensive action at the beginning of February while conducting a historical 
background review of the property. A 1975 mylar drawing was obtained of the facility which 
showed two aboveground storage tanks located on the northern end of the property where the oil 
has been observed entering into the storm drain piping. Discussions with a local contractor 
reported that LTV Steel routinely off-loaded No. 6 fuel oil from barges. 
 
An underground utility survey of the northern corner of the property identified piping at 
approx. 3-4 feet below ground surface. The piping was traced going both north and south from 
the storm drain test pit location and the survey did show where the lines may end. Based on the 
survey, EPA calculates that there could be approximately 1000 feet of underground piping 
which could contain 1000 to 1500 gallons of material. The survey also identified a rectangle/ 
oval anomaly directly south of the test pit location near the underground piping. At this time, 
EPA is not sure if the anomaly is fill material or some type of tank or underground structure. 
 
Since the beginning of February 2018, EPA has been conducting defensive actions at the 
outfall. An increased amount of oil is being observed coming from the outfall during booming 
operations. Oil containment measures inside the storm drain at a few of inlets also shows an 
increase in oil. 
 
3.4 EPA Response Action (2018 – 2020) 
3.4.1 Narrative of Events 
 
This section summarizes the three phases of work that were completed at the Site as proposed in 
the OPA 90 work plan and in conjunction with the Access Agreement with the Property Owner.  
The summary of work is not in chronological order.  Section 3.4.2 details the specific actions 
completed on-site in a chronological order. 

Phase 1 – Storm Water Conveyance System and Underground Piping 
 
The initial scope of work proposed the removal of approximately 1000-1500 feet of 
underground piping and any oil contained within, investigation of a 400 sq ft anomaly at the 
end of one sections of piping, removal of oil contaminated soils in the area of the cut piping and 
where oil was observed entering into the storm drain system, removal and replacement of 
approximately 500 feet of impacted sections of 48-inch storm water conveyance system and 
proper disposition of oil-contaminated soil and debris generated by the removal activities. The 
work would take place in the north western end of the property where oil was observed entering 
the storm water conveyance system.   
 
The work under Phase 1 focused on the north west area of the property where oil was observed 
infiltrating into the storm water conveyance system and where the sheared underground piping 
was discovered during the December 2017 test pits.  This area is bordered by Woodlawn Road to 
the west, Steel Street to the north and an active material lay down area operated by a tenant of 
the Property Owner to the south.  A permanent fence separated the tenant’s property from the 
cleanup area.   
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EPA began excavations in the area of the December 2017 test pits to try and locate a discreet 
source of oil which was believed to be entering the stormwater conveyance system.  EPA did not 
locate one discreet source in the excavated area.  Instead, excavation in the area of the test pits 
discovered many oil seeps, oil lenses and pockets of oil contamination throughout the vertical 
profile both on the north and south sides of the stormwater piping.  Groundwater was not 
visually impacted when encountered.  Oil was observed seeping down the sidewall into the 
excavations and impacting the groundwater.  Heavy dark oil and sheening eventually covered the 
groundwater that had filled the open excavation.  Based on the observations during excavation, it 
was determined that the oil entering the storm water piping is from historical releases that are 
contained subsurface and seeping into the groundwater when a pathway is formed.  The storm 
water conveyance system is acting as a conduit for the oil to enter the Ohio River.  Without a 
discreet source of oil to remove, it was determined the most effective mitigation efforts were to 
replace the metal storm water piping between inlet #7 and inlet #8 with HDPE piping and seal 
off any oil seeps from entering this section of the storm water conveyance system.  
 
Excavation and replacement of the storm water piping began on or about October 23, 2018.  The 
first sections replaced started at 60 feet east of inlet #8.  There was no observed oil in the first 60 
feet of the storm water piping based on the camera survey and there is a sanitary sewer line and 
high-pressure water line running above the first 60 feet of storm water piping.  Excavation 
activities showed the first sections of piping that were scheduled to be replaced (60 ft to 120 ft 
from inlet #8) had the most oil seeping into the groundwater and into the storm water piping.  
The first 60 feet of piping replaced was also encapsulated with a flowable concrete fill to seal off 
the sidewalls of the excavation where the oil was observed seeping and to ensure that oil could 
not infiltrate the pipes.  After replacing the first 60 feet of piping with the flowable fill, the 
amount of oil being discharged at the outfall decreased significantly.  ERRS continued with the 
excavation of the existing metal piping and replacement with the HDPE piping in an eastern 
direction.  Fifteen 20-foot sections for a total of 300 feet of HDPE pipe were replaced between 
inlet #7 and #8.  The excavation area was backfilled, compacted and graded. 
 
The initial proposal of work under this Phase also included the removal of approximately 1000-
1500 feet of underground piping and any oil contained within, investigation of a 400 sq ft 
anomaly at the end of one sections of piping, removal of oil contaminated soils in the area of the 
cut piping.  Excavations in the work area did uncover 4 lines of nestled underground piping that 
ran in a north-south direction.  Initial reports stated that the diameter of the piping was believed 
to be 6-8 inches.  It was determined once the piping was uncovered that the diameter was 4-inch 
piping.  The area around the nestled piping running north of the work area was excavated and the 
underground piping was cut back 25 feet.  Heavily stained soil was observed in and around the 
nestled piping.  As the weather warmed up, oil was visibly seeping from the area around and 
underneath the cut pipes.  Contamination below the nestled pipes did not extend vertically for the 
full 20 feet.  There was an estimated 6-foot section of soil which visibly appeared nonimpacted 
below the contaminated soils under the nestled piping.  Contaminated soil around the nestled 
piping was excavated and taken off-site for disposal.  Samples collected from inside the piping 
were sent out for fingerprint analysis and results showed they were not a match for the oil 
coming out of the outfall and into the Ohio River.  A second magnetometer survey showed the 
piping extending approximately 1000 feet behind the businesses on Steel Street with no 
indication on where the lines may end.  Cleaning out of the lines could not be completed in 
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December 2018 due to the cold weather and the viscosity of the material.  In the Fall of 2019 
when EPA returned to clean-up the impacted riverbank, work included plans to address material 
inside the underground piping.  Discussions with vendors identified many obstacles with 
cleaning out the piping and although they agreed to try and remove the oil, there was no 
guarantee that the operation would be successful.  EPA then decided to close the piping in place.   
Each pipe was opened up and hydraulic cement was placed inside the pipe to fill approximately 
12 inches vertically within the 4-inch diameter pipe.  The temporary plugs were placed back on 
each of the pipe as an additional measure.  After plugging all four pipes, the hole was backfilled 
with the crush-n-run gravel, compacted and brought to grade. 
 
The underground piping on the south side of the work area was not located during the excavation 
activities.  EPA believes that the cut end of the piping fell inside the fence line where the 
property was being used by a tenant.  EPA could not complete any work to investigate the 
underground piping extending south of the stormwater system or the 400 square foot anomaly 
identified from the magnetometer survey. 
 
Phase 2 – Storm Water Conveyance System from Inlet #7 to Outfall 
 
The initial scope of work in the OPA 90 workplan included the evaluation of approximately 
1200 feet of 48-inch storm drainpipe to determine the extent of contamination within the storm 
drainpipe and any associated contamination outside the storm drain system. Removal and 
replace impacted sections of the 48-inch storm drainpipe as necessary. Proper disposition of 
oil-contaminated soil and materials generated by the removal activities. 
 
A camera survey conducted inside the entire length of storm water conveyance system in 
October 2018 did not show oil infiltrating the stormwater system from inlet #7 to the outfall.  A 
few locations showed infiltration of groundwater.  A decision was made not to replace the 
remaining 1300 feet of storm water piping.  The camera survey did show dirt and debris at a 
number of locations within the piping that could retain residual oil and allow a continual release 
of oil through the storm drain system and into the Ohio River.  The camera survey also showed 
oil staining at different levels within the 48-inch piping based on fluctuating water levels inside 
the piping as influenced by the river height.  A pipe cleaning subcontractor was hired to 
vacuum out the dirt and debris located between inlet #7 through inlet #2.  Once all of the debris 
was removed, a high-pressure jet washing machine was run through the 48-inch piping in an 
attempt to remove oil residue that was observed on the inside walls of the piping.  The jet 
washing did not remove all of the oil staining on the inside of the piping since some of the oil 
had hardened and similar to a tar like consistency.  The residual left on the piping is not causing 
sheening coming from the outfall. 
 
Phase 3 – Cleanup of the impacted shoreline of the Ohio River 
 
The initial scope of work in the OPA 90 work plan included the cleanup of an estimated 200 
feet of shoreline including the removal of all visible oil, contaminated debris, vegetation, 
impacted soils and restoration of the property to pre-response conditions to the maximum 
extent possible. Proper disposition of oil-contaminated soil and debris generated by the 
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removal activities. Coordination with the Army Corp of Engineers may be required to 
determine the complete scope of cleanup and restoration requirements. 
 
EPA negotiated an access agreement with Genesee & Wyoming Inc, the parent company of the 
Aliquippa & Ohio River Railroad (AORR) which was signed on August 14, 2019.  The 
agreement allowed EPA and their contractors to cross the railroad tracks by foot multiple times a 
day and move equipment across the tracks as part of the riverbank cleanup.  
 
Coordination on federal and state requirements with the Army Corp Engineers, U.S Fish & 
Wildlife Service, PADEP and the State Historic Preservation Office have also been completed 
and the requirements were incorporated into the cleanup plans. 
 
EPA and the ERRS contractor mobilized to the Site during the week of September 16, 2019 to 
begin cleanup operations on the riverbank.  The river height during cleanup was on average 14 
feet.  The average river height from when the spill was discovered (May 2017) through the 
spring of 2019 was on average a height of 16 feet to 18 feet.  The lower river height exposed a 
significant amount of riverbank and river bottom that was included in the cleanup process.  
EPA’s START contractor marked off the impacted riverbank in 10-foot increments for tracking 
of progress and documentation of conditions.  An assessment of the riverbank estimated that 360 
feet of riverbank was impacted.  The assessment also identified that the cleanup area along the 
360 feet of riverbank could be divided into 4 discreet bands including the (1) a vegetative area, 
(2) an area consisting of soil, (3) a 2-3 foot gravel area and (4) the river bottom.   
 
Based on these 4 discreet bands, cleanup operations were broken down into five types of 
operations including (1) agitation of the sediments of the river bottom to release any oil or 
sheening that was entrained within the sediments, (2) removal of a 2-3 foot horizontal gravel 
band that extend down 1-2 feet deep, (3) scraping a discreet tar layer off the top of any soils,  (4) 
removal of oil-contaminated vegetation and (5) removal of oil-contaminated rocks and debris.  
Conducting operations from river access by a work barge proved cost prohibited.  It was also not 
feasible to take heavy equipment down the hillside as initially planned.  All cleanup operations 
were conducted by the ERRS cleanup crew using shovels and other hand tools. 
 
Cleanup operations began with clearing and grubbing impacted vegetation.  Vegetation that 
showed black oil was cut back to remove any contamination.  Root systems were not removed to 
allow for regrowth of vegetation.  A larger area on the southside of the outfall was further 
cleared for storage of materials and contaminated sediments.  Vegetation was then bundled and 
carried to a roll off staged onsite for disposal.   
 
After removal of the contaminated vegetation, operations began upstream of the outfall at 
cleanup marker 360.  Crews began agitating the sediments of the river bottom with a shovel to 
release any oil and sheening.  Rainbow sheening, silver sheening and small amounts of oil were 
observed during these operations.  The oil specs quickly turned to sheen.  All sheening was 
contained within the absorbent booms and picked up with absorbent pads when possible.  Oil 
coated rocks and bricks were also removed during the operations and staged in piles. 
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Crews then began operations to excavate the 2-3 foot gravel area along the riverbank starting at 
post 270.  Crews removed the 3 feet gravel band along the length of the riverbank down to depth 
of 1 foot.  In some areas the depth was extended to 2 feet if oil continued to be present in the 
subbase material.  The excavated material was then staged on the adjacent riverbank to allow to 
dry out before final removal of material.  Removal of the sediments by a high capacity vacuum 
truck proved not to be successful with the hose eventually clogging in various locations along the 
300 feet of hose needed.  Instead, contaminated sediments and debris were placed into 
supersacks and staged on the hillside for removal by a crane at the end of the cleanup.   

During excavation of the gravel area and cleanup within the 360 feet of impacted riverbank, oil 
covered rocks were being staged near the access steps.  Based on the size of the pile, the crew 
began carrying the oil covered rocks up the stairs for placement into a roll off.  Over three days 
of work, the crew removed 325 5-gallon buckets of oil covered rocks from the riverbank to the 
staged roll off. 

Cleanup continued with the excavation of contaminated sediment, soils and rocks from the 
remaining impacted riverbank and river bottom from both the southern and northern side of the 
outfall.  Remaining contaminated materials that were initially excavated and staged on the 
riverbank and not removed with the vac truck were placed into the super sacks.  Super sacks 
were placed in the staging areas and excavated material was transferred into the sacks by 5-gallon 
buckets.  The overall cleanup of the riverbank on both the northern side (Post 230 to 180) and the 
southern side (Post 230 to270) included removal of the 3-foot band of gravel material down to an 
average depth of 1.5 feet. The area closet to the vegetation was scraped removing all surficial 
contaminated materials. Removal of a large amount of oil contaminated rocks and agitating the 
river bottom while excavating the gravel area. 

The crew then moved on to working on both sides of the outfall (Post 180 to 230).  The area on 
the north side of the outfall was covered with a tarlike oil layer. In some areas, the tarlike oil 
layer was scraped off uncovering brown soil which was not impacted by oil.  Other areas showed 
an oil layer trapped within the gravel band under the tarlike covering as well as oiled rocks.  The 
area in front of the outfall had significant rainbow sheen and oil when the gravel/sediments were 
excavated and agitated.  Scraping around the outfall proper showed large rocks with visual oil 
contamination.  The large rocks could not be removed without impacting the stability of the 
hillside and were left in place.  The crew then moved on to finish the area on the southern end of 
the outfall.  The last 30 feet of the 3-foot gravel band was excavated from post 200 to 230 with 
agitation of the adjacent river bottom.  Excavated sediments were placed into the staged 
supersacks.  The southern side of the outfall was also covered with the tarlike layer.  Brown soil 
was underneath the tarlike substance once removed.  The gravel area in front of the outfall on the 
southern side was similar to the northern side showing heavier oil and sheening when excavated.  

Excavation of impacted sediments, gravel and rocks and removal of all tarlike material was 
completed on or around October 28, 2019.  A total of 45 supersacks were staged on the hillside 
ready to be lifted by the crane.  All of the absorbent boom was changed out for continued 
monitoring of sheening from the work area.  The handrail and concrete area under the stairs were 
scraped to remove all residual oil and the handrail was repainted. 
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Once the contaminated sediments, rocks and debris were removed, a temporary chute was 
installed beside the steps leading down to the outfall to deliver gravel and riprap down to the 
riverbank.  Four (4) tons of the crush-n-run gravel was placed as a base in front of the outfall.  
Fifteen (15) tons of No 4 riprap was then moved down to the riverbank and approximately 50 
feet of riprap was placed on both sides of the outfall for a total of 100 feet.  Boom maintenance 
and final housekeeping of the riverbank was also completed.  100 feet of containment boom was 
left in place to conduct monitoring through June 2020 at the request of the PADEP.   
 
On November 12 through 13, 2019, a 90-ton crane mobilized to the Site and lifted all forty-five 
(45) super sacks containing the contaminated sediment, soil and rock from the riverbank to roll 
offs staged by the access steps.  Four (4) roll offs containing approximately 70,000 pounds 
(36.58 tons) of contaminated debris were transported to the Waste Management American 
Landfill in Waynesburg, Ohio for disposal.   
 
3.4.2 Chronology of Events 
 
For the period of May 26, 2017 – August 3, 2017 
 
PADEP, through a cleanup contractor, placed and maintains absorbent and containment boom 
along the contaminated shoreline to prevent further migration of oil into the Ohio river. 
 
PADEP conducted a visual assessment of the adjacent properties in an attempt to locate a source 
of the oil.  The area directly above the outfall is the location of the former Aliquippa Tin Mill 
Site.  The property was clear of all buildings and was being filled and graded during the 
assessment.  No visual evidence of oil spills or discharges.  (Figure 2 – Site Layout) 
 
An initial walkthrough of the adjacent Industrial Park on May 28, 2017 found no evidence of oil 
spills or discharges.  None of the building interiors were checked at the time of the walkthrough 
since the assessment was conducted after hours and no one was available for admittance to the 
buildings.  
 
There are a series of ten (10) storm drains on the property leading to the outfall.  The storm 
drains were installed in 2016 by the Pennsylvania Department of Transportation (PennDOT) in 
conjunction with the current property owner.  On or about May 28, 2017, PADEP conducted a 
visual assessment of the storm drains and found oil sheen/residue/odor in several of the catch 
basins upstream of the outfall.  PADEP did not observe sheening at the furthest upstream catch 
basin which was just off of the property.  
 
On or about June 28, 2017, the FOSC obtained FPN# E17309 and issued a PRFA to the PADEP 
to maintain containment and/or absorbent boom to minimize further migration of oil, determine 
the source of the oil and remove all contained oil and oiled debris from the impacted shoreline.  
 
On or about July 13, 2017, PennDOT through a subcontractor conducted a camera inspection of 
the storm drain system and observed oil infiltration points on the northern end of the former 
Aliquippa Tin Mill property.  (Figure 3 – Inlet Map) 
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For the period of August 3, 2017 – September 30, 2017 

PADEP, through a cleanup contractor, continues to maintain absorbent and containment boom at 
the outfall and along the contaminated shoreline to prevent further migration of oil into the Ohio 
river.  PADEP reported that monitoring at the outfall continued to show an intermittent discharge 
of oil onto the shorelines and into the Ohio River. 
 
Analytical results from a sample collected from the offsite catch basin did not show the presence 
of oil which supports that the source is not from the area to the west of the property which 
includes a set of railroad tracks and Route 51. 
 
PADEP has confirmed that the source of oil is located on the former Aliquippa Tin Mill 
property.  The camera inspection of the storm drain system shows oil infiltrating into the storm 
water conveyance system between inlet #7 and inlet #8 on the northern end of the of the 
property.  Since the property has been razed and graded, it is believed that there is an 
underground source associated with historic operations at the Site. 
 

For the period of October 1, 2017 – December 30, 2017 

Monitoring at the outfall continues to show an intermittent discharge of oil onto the shorelines 
and into the Ohio River.  PADEP, through a cleanup contractor, continued to maintain absorbent 
and containment boom at the outfall and along the contaminated shoreline to prevent further 
migration of oil into the Ohio river through November 2017 and transitioned booming to the 
Property Owner.  Loose debris was removed during weekly change out of absorbent booms and 
pads. 
 
PADEP and the Property Owner met on or about November 17, 2017 to discuss a Notice of 
Violation letter issued to the Property Owner dated September 22, 2017.  As a result of the 
meeting, the Property Owner agreed to takeover defensive actions at the outfall and along the 
shoreline and to conduct tests pits along the corner of his property where the previous storm 
drain study showed oil infiltrating into the storm drain system. 
 
On or about December 4, 2017, the Property Owner installed containment and absorbent boom to 
conduct defensive actions at the outfall and along the shoreline. 
 
During the week of December 4, 2017, PADEP reports that two test pits were excavated along 
the storm drain system near Steel Street on the former Aliquippa Tin Mill property.  The test pits 
showed a set of pipes approximately 3 feet deep.  In one of the test pits, the 4-inch diameter 
piping had been cut and the end of the piping crimped.  The piping in both test pits contained oil.  
Excavation of both test pits continued to approximately 20 feet where the storm drain system had 
been installed.  Oil was found in and around the storm drain system in both test pits.  The test pit 
which included the piping which had been cut did not show significant oil contamination until 
the storm drain system however the second test pit showed significant oil staining throughout the 
20 feet down to the storm drain system.  The test pits had been filled back in before samples 
could be collected to fingerprint the oil in the piping that had been cut, soil at the bottom of the 
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test pits and at the outfall.  Fingerprint analysis is needed to determine if the oil at the piping and 
storm drain system is the same oil coming from the outfall. 
 
Results from the test pit operations indicate that additional assessment work is warranted.  One 
of the test pits showed a cut pipeline above the storm drain system and that there is oil along the 
storm drain system.  The second test pipe showed oil contamination throughout the 20 feet but 
the test pit operations did not confirm the exact source of the oil. 
 
Between December 13, 2017 and December 20, 2017, PADEP initiated discussions with EPA to 
take over as lead agency for continued assessment and removal activities.  The transition from 
PADEP to EPA was finalized on or about January 4, 2018. 
 
For the Period of January 1, 2018 – April 1, 2018 

EPA assumed the lead agency role for the investigation and defensive actions.  The OSC 
obtained access from the Property Owner on January 26, 2018 at which time took over defensive 
booming operations at the outfall and along the shoreline to contain the oil and prevent further 
migration into the Ohio River.  There has a been a significant increase in oil coming from the 
outfall starting after the test pit operations.  Oil containment measures inside the storm drain at a 
few of the inlets also show an increase in oil. 
 
The OSC conducted a historical review of the property and limited offsite evaluation to 
determine the potential of any offsite sources to be the source of oil or contributing to the oil 
being discharged from the outfall.  To date, no offsite sources have been identified based on the 
review.  Oil collection snares were placed inside inlet #14 of the storm drain system which is 
located upgradient from the test pit location.  No oil has been observed on the oil collection 
snares from inlet #14. 
 
The OSC had a utility line survey conducted around the test pit locations where the cut piping 
was discovered.  Underground piping was traced approximately 500 feet in both a north and 
south direction from the cut piping.  The utility line survey did not show that the piping was 
connected to any source but did show where the lines may end.  Based on the survey, the OSC 
calculates that there could be 1000 feet of underground piping which could contain 1000 to 1500 
gallons of material if full.  The survey also identified a rectangle/oval anomaly directly south of 
the test pit location near the traced piping.  It is not clear if the anomaly is fill material or some 
type of underground structure/tank.  At this time, the OSC does not plan on conducting any 
additional investigative fieldwork. 
 
The results of the utility line survey and findings from the storm drain monitoring were provided 
to the Property Owner and PADEP and included under Figure 4.  (Magnetometer Survey Map). 
 

For the Period of April 1, 2018 – May 1, 2018 

EPA continues to conduct defensive actions at the outfall and along the shoreline of the Ohio 
River pending approval of the ceiling increase to cover removal actions as specified in the OPA 
90 Work Plan.  The amount of oil being discharged appears the same since EPA began defensive 
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actions in February.  There continues to be a sizeable amount being collected from within the 
storm drain at the inlets down gradient from the cut piping and within the containment at the 
outfall. 
 

For the Period of May 1, 2018 – July 15, 2018 

EPA continued to conduct defensive actions at the shoreline with booming operations being 
increased to twice a week on or about May 8, 2018.  Defensive actions include change out 
of booms along the shoreline, removal of any free product using sorbent pads and change 
out of snares inside the storm inlets.  Disposal of a roll off containing oilcontaminated 
sorbents and debris took place on May 16, 2018. 
 
The amount of oil being discharged appears to be the same since EPA began defensive actions in 
February 2018.  There continues to be a sizeable amount being collected from within the storm 
drain at the inlets down gradient from the cut piping and within the containment at the outfall. 
 
An update to the April 2018 OPA 90 Workplan was submitted to the NPFC on July 19, 2018. 
The OPA Project Plan outlines the removal activities to be conducted at the location of the cut 
piping where oil has been observed entering into the storm drain system, the impacted storm 
drain system and cleanup of the shoreline and updates the associated costs.  EPA coordinated 
with the NPFC while waiting on the approval for the ceiling increase. 
 
For the Period of July 15, 2018 – October 7, 2018 
 
EPA continued to conduct defensive actions at the outfall and shoreline with booming 
operations being conducted twice a week.  Defensive actions include change out of booms 
along the shoreline, removal of any free product using sorbent pads and change out of 
snares inside the storm inlets. Disposal of a roll off containing oilcontaminated sorbents 
and debris took place on July 26, 2018. 
 
EPA received the ceiling increase for cleanup actions at the Site on or about August 9, 2018.  
The OSC initiated a task order to the EPA cleanup contractor which was signed on August 21, 
2018.  The OSC also initiated a new access agreement with the Property Owner since the current 
one was only for booming operations.  EPA requested that the Property Owner sign and return 
the Access Agreement by September 4, 2018.  The Property Owner through its counsel reached 
out to EPA requesting an extension on the access agreement so they could discuss their property 
concerns with regards to the cleanup operations and make some modifications to the Access 
Agreement.  EPA has been in discussions with the Property Owner on the Access Agreement 
from August 29, 2018 through October 3, 2018.  On or about October 3, 2018, EPA received 
verbal access from the Property Owner with the final signed copy to be completed within the 
week.  EPA mobilized to the Site on October 8, 2018 and initiated removal response 
activities. 
 
For the Period of October 8, 2018 – October 23, 2018 
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EPA mobilized to the Site on October 8, 2018 and initiated removal response activities.  A 
camera survey of the storm water conveyance system was conducted which showed four (4) 
infiltration points of oil entering the piping. Three of the infiltration points, and the most 
significant infiltration points, were found in the first 400 feet of the piping. The most substantial 
infiltration point was located at 77 ft on the south side of the pipe with heavy dark oil flowing 
into the storm drain piping.  This is in the same area where the December 2017 test pits were 
conducted which discovered the sheared piping and the contaminated soils down to the water 
table. The camera survey also identified a number of groundwater infiltration spots along the 
conveyance system. 
 
Excavation began on the western side of the Site in the same area of the December 2017 test pits. 
This area is bordered by Woodlawn Rd to the west, Steel Street to the north and an active 
material lay down area operated by a tenant of the Property Owner to the south.  A permanent 
fence separates the tenant’s property from the cleanup area.  Temporary fencing was installed 
around the perimeter of the Site and separates the cleanup area from both Woodlawn Road and 
Steel Street. This excavation area will be called “Area A”.  Excavation of Area A began in an 
area approximately 60 ft by 60 ft and to varying depths.   
 
The nestled pipes which appeared to have been sheared during the installation of the storm water 
conveyance system were first to be uncovered.  The nestled piping was located approx. 4 feet 
below ground surface (bgs) on the north side of the storm water conveyance system running 
perpendicular to Steel Street.  Excavation activities did not uncover the nestled pipes located on 
the south side of the storm water conveyance system.  It is believed that the nestled pipes on the 
south side fall inside the tenant’s property and fence line and not accessible as part of this 
cleanup.  The temporary caps placed on the pipes in December 2017 were still in place. Stained 
soil was visible around the nestled piping.  A fourth pipe, containing oil, was found alongside the 
nestled piping.  All the temporary caps were replaced with removable plugs including the fourth 
pipe.   
 
Excavations in this area discovered multiple oil seeps, oil lenses and pockets of oil contaminated 
soils throughout the vertical profile.  Excavation alongside Steel Street showed oil seeps in the 
first 5 feet of the sidewall.  Smaller seeps were also observed further down on the side wall.  This 
area was then back filled due to the proximity to the road and a utility pole.  The nestled pipes 
were cut back by 25 feet to continue with excavations in that area.  Heavily stained soil was 
observed in and around the nestled piping.  As the weather warmed up, oil was visibly seeping 
from the area around and underneath the cut pipes.  Contamination below the nestled pipes did 
not extend vertically for the full 20 feet.  There was an estimated 6-foot section of soil which 
visibly appeared nonimpacted below the contaminated soils under the nestled piping.  
 
Excavation in Area A then moved over to the southern side of the area to begin excavating 
around the storm water piping.  The top of the piping was encountered around 15 feet and 
extended down to 19-20 feet bgs.  Groundwater was encountered around 20 feet bgs.  There was 
no visible oil in the groundwater until oil seeps were encountered.  The ERRS contractor 
continued with excavation in Area A around the storm water piping on the south side of the 
storm water pipe near Woodlawn Rd.  An oil seep was uncovered at approx. 15 feet down on the 
sidewall.  Oil was seeping down the sidewall into the groundwater.  A second seep area was 
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discovered at the water table on the south side of the piping.  Heavy dark oil and sheening 
eventually covered the groundwater that had filled the open excavation. The groundwater level 
stabilized at around 20 ft.   
 
ERRS continued to excavate in Area A forming benches and slopes in order to work safely. 
ERRS excavated an area on the northern side of the excavation area to see if groundwater was 
impacted.  Similar to the southern side, groundwater was not visibly impacted until oil seeps and 
oil lenses were encountered.  The total excavation area for Area A consisted of 60 feet by 60 feet 
with an average depth of 15 feet with a depth of 20 feet in the area of a storm water piping.  All 
of the material removed from this area was impacted by oil and stockpiled for offsite disposal. 
 
Since excavation around the sheared piping and around the storm water piping did not locate a 
discreet source of oil to be removed and groundwater was not impacted when encountered, it is 
believed that the oil entering the storm water piping is from historical releases that are contained 
subsurface and seeping into the groundwater when a pathway is formed.  For the ongoing release 
at the Site, the oil seeps are migrating into the groundwater around the storm water piping and 
infiltrating the piping at areas which are compromised or at the joints. The storm water 
conveyance system is acting as a conduit for the oil to enter the Ohio River.   
 
Since there is no discreet source of oil to remove, it was determined the most effective mitigation 
efforts are to replace approx. 340 feet of metal storm water piping with HPDE piping and seal off 
any oil seeps from entering this section of the storm water conveyance system.  PADEP was 
onsite on October 22, 2018 to observe the actions conducted to date.  EPA discussed the 
proposed actions with the PADEP to mitigate the discharge of oil into the storm water 
conveyance system and into the Ohio River.   
 
ERRS continued to conduct defensive actions at the outfall and along the shoreline to contain 
and collect the heavy fuel oil from entering the Ohio River.  During the reporting period, START 
collected a sample from one of the nestled pipes and a sample from an inlet upgradient from the 
Site to determine if either of them were a source of the fuel oil at the outfall.  Samples from both 
potential sources as well as a sample from the outfall were sent to the USCG Marine Safety 
Laboratory (MSL) for fingerprint analysis on or about October 18, 2018.  Results of the 
fingerprint analysis were not received during this reporting period. 
 
For the Period of October 24, 2018 – November 30, 2018 
 
On or about October 23, 2018, EPA began the removal and replacement of approximately 340 
feet of the galvanized steel metal storm water piping between inlets #7 and inlet #8.  The first 
sections replaced started at 60 feet east of inlet #8. There was no observed oil in the first 60 feet 
based on the camera survey and there is a sanitary sewer line and high-pressure water line 
running above the first 60 feet of storm water piping.  Initial excavations showed the first 
sections of piping that were scheduled to be replaced (60 ft to 120 ft from inlet #8) had the most 
oil seeping into the groundwater and into the storm water piping.  ERRS began prepping the area 
for the removal and replacement of the first section of piping.  Additional excavation of the area 
was required to ensure safe placement of double stacked trench boxes as well as a stable base for 
the excavator.  Once the Site was prepared for the removal of piping, one section was removed at 
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a time and the gravel base excavated.  The new HPDE corrugated piping was placed back into 
the trench.  ERRS connected the first section of HDPE pipe to the existing metal pipe using 
metal ratcheting bands and a geotextile adhesive to seal the joint.  The remaining sections of 
HDPE piping have an integral bell and spigot connection so there is no requirement for bands at 
each of the remaining joints.  After the new piping was installed, it was leveled and graded to 
ensure a proper slope. 
 
Once the first three (3) sections of piping were installed, flowable concrete fill was placed 
around the 3 sections of piping on or about October 31, 2018.  The flowable concrete fill was 
added to seal off the sidewalls of the excavation where the oil was observed seeping and to 
ensure that oil could not infiltrate into the pipes.  The first lift of the flowable fill was placed and 
caused the pipes to float and the joints to pop open.  The minor setback with the pipes floating 
allowed the flowable fill to get under the pipes and seal off any additional pathway of oil 
following the gravel bedding.  On or about November 5, 2018, placement of the flowable fill 
around the 3 sections of pipe was completed and covered an area approximately 5 feet on each 
side of the pipe by 60 feet long by 5 feet high.  After replacing the 3 sections of piping and 
placing the flowable fill, the amount of oil being discharged at the outfall decreased significantly. 
 
ERRS continued with the excavation of the existing metal piping and replacement with the 
HDPE piping in an eastern direction with ramps constructed on both sides of the excavation for 
safe accessibility.  ERRS utilized the double trench box to continually provide protection for 
employees.  The trench box was placed at the bottom of the excavation and was continuously 
moved east along with the excavation.  As the metal pipe replacement continued east, ERRS 
backfilled the western portion of the excavation.  Twelve 20-foot sections for a total of 240 feet 
of HDPE pipe had been installed through November 30th.   
 
Unforeseen delays during the excavation and replacement of piping included some mechanical 
repairs/issues with the excavators and large concrete foundations in the subsurface making 
excavation and placement of trench boxes difficult.  In addition, large stockpiles of both clean 
and contaminated soils in the small work area required extra moving of soil which slowed down 
the progress.   
 
The Oil Sample Analysis Report for samples collected on October 17, 2018 was received from 
the USCG MSL on October 29, 2018 stating that the sample from one of the nestled pipes nor 
the sample from the offsite inlet were a match to the sample from the outfall.  Based on the 
inconclusive findings in the Oil Sample Analysis Report, START collected an additional 5 
samples to be sent to the USCG MSL to compare fingerprint characteristics to previously 
fingerprinted samples. Two (2) potential source samples were collected from oil seep area #1 and 
#2 located in the excavation area on October 30, 2018.  Samples were also collected from the 
remaining three (3) nestled pipes on November 1, 2018.  Samples were submitted to the USCG 
MSL on November 7, 2018.   
 
USCG MSL issued an Oil Sample Analysis Report dated November 26, 2018 for the second 
round of oil sample submitted for fingerprint analysis.  The report showed that the samples from 
the seep areas #1 and #2 contained heavy fuel oil with characteristics similar to those of the 
sample from the outfall.  Differences are attributable to weathering and to a slight non-
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homogeneity to the sampled product.  The report also showed that the samples collected from the 
nestled piping contained heavy fuel oil with characteristics different from those of the sample 
from the outfall.  The differences were not attributable to weathering. 
 
EPA’s START contractor also began to collect soil samples from underneath the storm water 
piping during the excavation and replacement operations to determine if oil contamination 
remains in the material underneath the piping.  Samples were analyzed for semivolatile organic 
compounds (SVOCs) in compliance with regulatory standards.  On or about November 28th, 
START collected two (2) soil samples from underneath the storm water piping located at pipe 
section #11 and #12.  The soil samples were collected at a depth of about 20 feet below ground 
surface along the storm water system pathway.  The results from the analysis were not received 
during this reporting period.  
 
Transportation and disposal of oil contaminated soil began on or about November 14, 2018. 
Contaminated soil was being transported to Max Environmental Technologies landfill in Bulger, 
Washington County, PA.  As of November 30th, 2,393 tons of contaminated soil had been 
properly disposed of offsite.  
 
ERRS continued to conduct defensive actions at the outfall and along the shoreline to contain 
and collect any heavy fuel oil from entering the Ohio River.  The amount of oil coming from the 
outfall has decreased significantly since replacement of the first 60 feet of piping.  
 
For the Period of December 1, 2018 – February 14, 2019 
 
ERRS continued with the excavation of the existing metal piping and replacement with the 
HDPE piping in an eastern direction with ramps constructed on both sides of the excavation for 
safe accessibility.  While prepping the work area for the remaining 80 feet of piping, ERRS 
encountered a number of obstacles which slowed down the replacement of piping.  The sidewalls 
of the excavation were a fill material rather than slag which was encountered previously.  ERRS 
was required to step down the area to safely work with the excavator and trench boxes.  A large 
underground structure was encountered which required the rental of a hammer ram in order to 
breakdown the structure to create sufficient space for the stepdown area.  This caused a delay of 
approximately 4 days.   
 
In the same work area, there was a utility pole located on the southern side in between the 
fencing and the sidewall excavation.  There was concern that the excavation may cause the utility 
pole to slip.  Extra safety measures were taken to secure the utility pole.  Once the obstacles were 
addressed, excavation of the trench continued, and the double trench boxes were utilized to 
continually provide protection for the crew.  On December 11-12, 2018, pipe sections #13 and 
#14 were installed.  START collected samples under each of the pipe sections to document any 
oil contamination that might remain under the piping.  Excavation continued for the placement of 
the remaining 40 feet of piping.  On the morning of December 13, 2018, the crew observed 
slippage of fill material in between the double stacked trench boxes and the side wall.  There was 
concern that the freeze-thaw cycle of the soils was causing the southern sidewall to become less 
stable and have slippage.  A second set of trenches boxes were rented to place in tandem with the 
existing trench boxes.  While preparing for the second set of trench boxes, the side wall 
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containing the utility pole collapsed into the excavation area.  The utility pole remained upright 
but power was lost when the sidewall collapsed.  An electrical contractor arrived and was able to 
restore temporary power to the area except for the impacted utility pole which was then removed.  
Pipe section #14 was damaged when the sidewall collapsed and would need to be replaced.   
 
Work resumed with completion of the stepdown area, excavation of the fill material from the 
trench, placement of the additional trench boxes and exit ramps from the trench boxes.  The 
damaged pipe section #14 was replaced.  Once the excavation was close to the inlet, it was 
determined that we could not connect the HDPE piping directly into the inlet box.  The last 20-
foot section of metal piping had to be left in place.  The final section of metal piping was 
removed and pipe section #15 was placed on December 18, 2018 for a total of 300 feet of piping. 
A geotextile adhesive with ratchet straps was placed on the joint connecting the existing metal 
piping to the last section of HDPE piping to seal the joint.  A concrete collar was also placed 
around the joint.  ERRS backfilled the entire excavation area to a rough grade using existing fill 
material and approx.1030 cubic yards of crush-n-run gravel.  All equipment and personnel were 
demobed on or about December 21, 2018.  The temporary fencing was left in place until ERRS 
returned to conduct final compaction and grading.   
 
Final compaction and grading was scheduled for the week of January 7, 2019 however was 
delayed due to the government shutdown.  During the week of February 4, 2019, ERRS 
mobilized to the Site to complete the final backfilling with an additional 370 cubic yards of 
crush-n-run gravel, final compaction and grading, reinstalled the utility pole and reconnect 
permanent power to the property.  The temporary fencing was removed except for 150 feet 
which was left in place near the work trailers.  
 
During the week of December 3, 2018, a pipe cleaning contractor was onsite to clean out the 
remaining 1300 feet of storm water piping that was not being replaced.  The camera survey 
conducted at the beginning of October showed dirt and debris at a number of locations within the 
piping that could retain residual oil and allow a continual release of oil through the storm drain 
system and into the Ohio River.  A vacuum truck was utilized to remove all the debris located 
between inlet #7 through inlet #2.  Once all of the debris was removed, a high-pressure jet 
washing machine was run through the 48-inch piping in an attempt to remove oil residue that 
was observed on the inside walls of the piping. 
 
Transportation and disposal of oil contaminated soil was completed on December 10-11, 
2018.  An additional 465 tons of contaminated soil was transported to Max Environmental 
Technologies landfill in Bulger, Washington County, PA.  A total of 2,858 tons of contaminated 
soil have been properly disposed of offsite.  A roll off of oil-contaminated booming and debris 
was also taken offsite on December 12, 2018 for disposal at the Waste Management American 
Landfill in Waynesburg, Ohio. 
 
EPA’s START contractor continued to collect soil samples from underneath the storm water 
piping during the excavation and replacement operations.  Three (3) soil samples were collected 
during the reporting period from underneath the storm water piping located at pipe sections #13, 
#14 and #15.  The soil samples were collected at a depth of about 20 feet below ground surface 
along the storm water system pathway.  The samples were sent to a EPA CLP Tier IV laboratory 
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and unvalidated results were received on or about February 5, 2019. The results from the 
analysis are under QA/QC review.   
 
ERRS changed out all of the booming (harbor boom and absorbent boom) after completing the 
replacement of the storm water piping. The amount of oil coming from the outfall has decreased 
significantly to where no visual oil is coming from the outfall. Residual oil and sheening being 
collected within the booming appears to be coming from the oil contaminated riverbank and 
vegetation. ERRS will conduct booming operations every 2 weeks while waiting to remobe for 
the riverbank cleanup operations in the spring. 
 
For the Period of February 5, 2019 – June 1, 2019 
EPA coordinated with state and federal agencies to identify requirements which may need to be 
addressed as part of the riverbank cleanup.  EPA coordinated with the Army Corp Engineers, 
U.S Fish & Wildlife Service, PADEP and the State Historic Preservation Office.  EPA sent a 
Consent for Entry Agreement to the Aliquippa & Ohio River Railroad (AORR) on April 18, 
2019 in order to cross the railroad tracks by foot multiple times of day and move equipment over 
the tracks as part of the riverbank cleanup.  Negotiations for access were being conducted 
between Genesee & Wyoming Inc, parent company of AORR.  EPA continued to conduct 
limited booming at the outfall and along the shoreline of the Ohio River.  No visible oil was 
observed coming from the outfall.  Residual oil and sheening appears to be coming from the oil 
contaminated riverbank and vegetation. 
 
For the Period of June 2, 2019 – August 15, 2019 
 
EPA negotiated an access agreement with Genesee & Wyoming Inc, the parent company of the 
Aliquippa & Ohio River Railroad (AORR) which was signed on August 14, 2019.  The 
agreement allows EPA and their contractors to cross the railroad tracks by foot multiple times a 
day and move equipment across the tracks as part of the riverbank cleanup.  
 
Coordination on federal and state requirements with the Army Corp Engineers, U.S Fish & 
Wildlife Service, PADEP and the State Historic Preservation Office have also been completed 
and the requirements have been incorporated into the cleanup plans. 
 
The OSC began working with the ERRS cleanup contractor to mobilize to the Site during 
the week of September 3, 2019 to begin the riverbank removal response activities.  A site 
visit with the Aliquippa and Ohio River Railroad was also being setup as required by the 
access agreement. 
  
There continued to be no visible oil coming from the outfall.  Residual oil and sheening 
appear to be coming from the oil contaminated riverbank and vegetation.   
 
For the Period of August 15, 2019 – December 30, 2019 
 
EPA and ERRS contractor mobilized to the Site during the week of September 16, 2019 to begin 
cleanup operations on the riverbank.  The river height from when the spill was discovered (May 
2017) through the spring of 2019 was on average a height of 16 feet to 18 feet.  The river height 
throughout the summer of 2019 showed the level to be decreasing from 18 feet down to 13.5 
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feet.  At the start of cleanup operations, the river height was 14 feet which exposed a significant 
amount of riverbank and river bottom to be included in the cleanup process.  EPA’s START 
contractor marked off the impacted riverbank in 10-foot increments for tracking of progress 
and documentation of conditions.  An assessment of the riverbank estimated that 360 feet of 
riverbank was impacted.  The assessment also identified that the cleanup area along the 360 feet 
of riverbank could be divided into 4 discreet bands including the (1) a vegetative area, (2) an area 
consisting of soil, (3) a 2-3 foot gravel area and (4) the river bottom.   
 
Cleanup operations began with clearing and grubbing impacted vegetation.  Vegetation that 
showed black oil was cut back to remove any contamination.  Root systems were not removed to 
allow for regrowth of vegetation.  A larger area on the southside of the outfall was further 
cleared for storage of materials and contaminated sediments.  Vegetation was then bundled and 
carried to a roll off staged onsite for disposal.  Access to the riverbank can only be accessed by a 
steep flight of stairs from the former Aliquippa Tin Mill property.  Conducting operations from 
river access by a work barge proved cost prohibited.  It was also not feasible to take heavy 
equipment down the hillside as initially planned.  All cleanup operations were conducted by the 
ERRS cleanup crew using shovels and other hand tools. 
 
From September 23, 2019 through September 27, 2019, cleanup operations began upstream of 
the outfall at cleanup marker 360.  The crew began working in the first 20 feet of riverbank. The 
sediments of the river bottom were agitated by shovel to release any oil and sheening.  Rainbow 
sheening, silver sheening and small amounts of oil were observed during these operations.  The 
oil specs quickly turned to sheen. All sheening was contained within the absorbent booms and 
picked up with absorbent pads when possible.  Oil coated rocks and bricks were also removed 
during the operations and staged in piles.  
 
From September 30, 2019 through October 4, 2019, cleanup crews began operations to excavate 
the 2-3 foot gravel area along the riverbank starting at post 270.  Crews removed the 3 feet 
gravel band along the length of the riverbank down to depth of 1 foot.  In some areas the depth 
was extended to 2 feet if oil continued to be present in the subbase material.  The excavated 
material was then staged on the adjacent riverbank to allow to dry out before final removal of 
material.  Crews removed approximately 40 feet of the material on the south side of the outfall 
(post 230 to 270) and 80 feet on the north side of the outfall (post 30 to 110) during this period. 
While excavation of materials was occurring, the OSC and the ERRS RM were evaluating 
options to then move the staged contaminated sediments from the riverbank to the staging area 
on the former Tin Mill property for disposal.  Two (2) options were being evaluated including 
removal of sediments by a high capacity vacuum truck or placing the contaminated material into 
2000 pound capacity “super sacks” for removal by a crane.  On October 7, 2019, a high capacity 
vacuum truck was brought to the Site to determine its viability.  300 feet of hose was needed to 
go down the steps and access the excavated sediments staged for disposal.  The operations 
worked initially until the hose continued to clog in various locations along the 300 feet of hose.  
After three hours of trying to vacuum up the contaminated materials, approximately 2 cubic 
yards of material were transferred to the roll off from the vac truck.  Additional material 
remained in the hose which would later be removed with disposal of the hose.  The vacuum truck 
operations were not as effective as anticipated.  Option 2 of filling supersacks with the 
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contaminated sediments and removal of sacks by a crane would be the final solution to move 
excavated material from the riverbank to the roll offs for disposal. 
 
The crew began prepping the riverbank for staging of the supersacks.  Additional vegetation was 
removed on both the north and south side of the outfall for staging areas.  The crew began 
consolidating oil covered rocks that had been previously staged along the northern and southern 
ends of the riverbank to the outfall area.  Based on the size of the pile, the crew began carrying 
the oil covered rocks up the stairs for placement into the roll-off.  Over three days of work, the 
crew removed 325 5-gallon buckets of oil covered rocks from the riverbank to the staged roll off. 
From October 11, 2019 through October 29, 2019, crews worked to excavate contaminated 
sediment, soils and rocks from the remaining 130 feet of impacted riverbank and river bottom 
from both the southern and northern side of the outfall.  Remaining contaminated materials that 
were initially excavated and staged on the riverbank and not removed with the vac truck were 
placed into the super sacks.  Super sacks were placed in the staging areas and excavated material 
was transferred into the sacks by 5-gallon buckets.  The crew finished the riverbank area from 
post 110 to post 190 which included removal of the 3-foot band of gravel material down to an 
average depth of 1.5 feet. The area closet to the vegetation was scraped removing all surficial 
contaminated materials. The material underneath appears to be brown soil/peat moss mixture. A 
large amount of oil contaminated rocks were removed.  Crews agitated the river bottom while 
excavating the gravel area. 
 
The crew then moved on to working on the north side of the outfall.  This area was covered with 
a tarlike oil layer. In some areas, the tarlike oil layer was scraped off uncovering brown soil 
which was not impacted by oil.  Other areas showed an oil layer trapped within the gravel band 
under the tarlike covering as well as oiled rocks.  The area in front of the outfall had significant 
rainbow sheen and oil when the gravel/sediments were excavated and agitated.  Scraping around 
the outfall proper showed large rocks with visual oil contamination.  The large rocks could not 
be removed without impacting the stability of the hillside.  The crew then moved on to finish the 
area on the southern end of the outfall.  The last 30 feet of the 3-foot gravel band was excavated 
from post 200 to 230 with agitation of the adjacent river bottom.  Excavated sediments were 
placed into the staged supersacks.  The southern side of the outfall was also covered with the 
tarlike layer.  Brown soil was underneath the tarlike substance once removed.  The gravel area in 
front of the outfall on the southern side was similar to the northern side showing heavier oil and 
sheening when excavated.  Excavation of impacted sediments, gravel and rocks and removal of 
all tarlike material was completed on or around October 28, 2019.  A total of 45 supersacks were 
staged on the hillside ready to be lifted by the crane.  All of the absorbent boom was changed out 
for continued monitoring of sheening from the work area.  The handrail and concrete area under 
the stairs were scraped to remove all residual oil and the handrail was repainted. 
 
On October 28, 2019, START deployed the EPA boat to take photographs of the riverbank after 
cleanup operations and before placing the riprap.  A temporary chute was installed beside the 
steps leading down to the outfall to deliver gravel and riprap down to the riverbank.  Four (4) 
tons of gravel and fifteen (15) tons of No 4 riprap was delivered.  The crew placed the crush-n-
run gravel as a base in front of the outfall.  From October 29, 2019 through November 8, 2019, 
the crew transferred the 15 tons of riprap down to the riverbank and placed approximately 50 feet 
of riprap on both sides of the outfall for a total of 100 feet.  They also completed boom 
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maintenance and final housekeeping of the riverbank.  100 feet of containment boom was left in 
place to conduct monitoring through June 2020 at the request of the PADEP.   
 
During the cleanup of the riverbank, the OSC and ERRS RM were also working to secure a 
contractor to remove any remaining oil in the nestled piping which included four (4) lines of 
piping located near the corner of Woodlawn Road and Steel Street. The piping was left 
accessible after the Phase I work in order to remove any remaining oil.  Attempts to obtain a 
contractor were unsuccessful based on a number of unknown variables and logistical constraints.  
On November 5, 2019, the four nestled pipes were closed in place.  Each pipe was opened up 
and hydraulic cement was placed inside the pipe to fill approximately 12 inches vertically within 
the 4-inch diameter pipe.  The temporary plugs were placed back on each of the pipe as an 
additional measure.  After plugging all four pipes, the hole was backfilled with the crush-n-run 
gravel, compacted and brought to grade.  Coordinates of the piping have been taken.   
 
On November 12 through 13, 2019, a 90-ton crane mobilized to the Site and lifted all forty-five 
(45) super sacks containing the contaminated sediment, soil and rock from the riverbank to roll 
offs staged by the access steps.  Four (4) roll offs containing approximately 70,000 pounds of 
contaminated debris were transported to the Waste Management American Landfill in 
Waynesburg, Ohio for disposal.  All equipment was demobed from the Site from November 14, 
2019 through November 18, 2019. 
 
Between April and May 2020, the EPA OSC conducted periodic inspections of the riverbank and 
outfall.  There was no oil or sheening observed.  The containment boom was removed on or 
about June 8, 2020.  All onsite activities have been completed. 
 

4.0 SAMPLING AND ANALYTICAL SUMMARY 
4.1 Fingerprint Analysis 

 
Investigations into the potential sources of oil being discharged from the outfall identified 
three potential sources including; (1) the severed underground nestled piping located in the 
northwest corner of the property, (2) historical oil spills/releases from operations at the 
Aliquippa Tin Mill including but not limited to two (2) aboveground storage tanks identified in 
a 1975 photograph, and (3) off-site sources including Route 51 and railroad tracks which are 
on the west side of the property.   
 
EPA utilized the U.S. Coast Guard Marine Safety Laboratory (USCG MSL) in Groton, 
Connecticut to conduct fingerprint analysis on samples collected from the potential source 
areas and spill area while conducting mitigation efforts around the storm drain conveyance 
system. 
 
On October 17, 2018, START collected three samples to be sent to the USCG MSL.  The first 
sample (ATM-PO-001) was collected from the outfall.  The second sample (ATM-PO-002) 
was collected from the severed nestled pipes which consisted of a composite sample collected 
from Pipe 3 and Pipe 4.  A third sample (ATM-SW-003) was collected from Inlet #14. As 
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required by the USCG MSL, the samples were shipped as dangerous goods on October 18, 
2018 and received by the laboratory on October 19, 2018. 
 
An Oil Sample Analysis Report (MSL Case Number 19-004) was received on October 29, 
2018 from the USCG MSL and is included in Attachment 3A.  The report provides the 
following results: 

• Spill Sample 19-004-1 which was collected at the outfall (ATM-PO-001) contains 
petroleum oil with characteristics most resembling those of moderately weathered 
heavy fuel oil 

• Suspected source sample 19-004-2 which was collected from the severed nestled 
piping (ATM-PO-002) contains heavy fuel oil with characteristics somewhat similar to 
those of spill sample 19-004-1.  However, notes that not all differences noted are 
attributable to weathering. 

• Samples 19-004-3 through 19-004-8 which were collected from Inlet #14 (ATM-SW-
003) do not contain a quantity of petroleum oil detectable by the analysis conducted.1 

 
The conclusion was that the suspected source sample 19-004-2 and spill sample 19-004-1 are 
not derived from a common source of petroleum oil. 
 
After receiving the fingerprint analysis from USCG MSL on the potential source sample from 
the nestled piping not matching the spill sample, it was questioned that not all of the severed 
nestled pipes were sampled and included in the fingerprint analysis.  EPA instructed that the 
remaining nestled pipes be sampled for additional fingerprint analysis.  EPA also had samples 
collected of the oil coming from seeps into the stormwater piping excavation area.   
 
On October 30, 2018, START collected 2 samples (Sample # 009 and 010) from the 
stormwater conveyance system excavation area.  The seeps are believed to be residual oil from 
past operations at the Site.  START also collected 3 samples from the nestled pipes 1, 2 and 4 
(Sample # OP1, OP2 and OP4).  Samples were shipped as dangerous goods on November 6, 
2018 and received by USCG MSL on November 7, 2018. 
 
An Oil Sample Analysis Report (MSL Case Number 19-008) was received on November 26, 
2018 from the USCG MSL and is included in Attachment 3A.  The report provides the 
following results: 

• Spill Sample 19-004-1 which was collected at the outfall contains petroleum oil with 
characteristics most resembling those of moderately weathered heavy fuel oil 

• Suspected source samples 19-008-1 and 19-008-2 were collected from the excavation 
area (# 009 and #010) that had been impacted by the seeps.  The analysis showed that 

 
1 It should be noted that the laboratory requires samples to be shipped in 4 oz sample jars.  To 
ensure that the lab had enough sample material for Sample ATM-SW-003, START provided 
6-4 oz sample jars which were then assigned laboratory sample numbers 19-004-3 through 19-
004-8.  Each sample was treated as a discreet sample. 
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these samples contain heavy fuel oil with characteristics similar to those of spill sample 
19-004-1.  Differences are attributable to weathering of spilled oil and to slight non-
homogeneity in the sampled product.   

• Suspected source samples 19-008-3, 19-008-4 and 19-008-5 were collected from the 
nestled pipes (#OP1, OP2 and OP4).  The analysis showed that the samples contain 
heavy fuel oil with characteristics different from those of spill sample 19-004-1.  
Differences are not attributable to weathering. 

 
The conclusion was that the suspected source sample 19-008-1 and 19-008-2 and spill sample 
19-004-1 were derived from a common source of petroleum oil. 
 
In addition, suspected source sample 19-008-3, 19-008-4 and 19-008-5 and spill sample 19-
004-1 were not derived from a common source of petroleum oil. 
 
4.2 Soil Sampling 
 
During the week of November 5, 2018, the OSC decided to move forward with collecting soil 
samples from underneath sections of the storm water piping to document the extent of residual 
oil that remained underneath the piping.  The OSC and START referenced the PADEP’s Closure 
Requirements for Underground Storage Tanks and Site Assessment Sampling Requirements at 
Regulated Storage Tank Closure Systems as guidance for testing parameters and action levels.  
The testing parameters for a #6 heavy fuel oil required Naphthalene, Fluorene, Anthracene, 
Phenanthrene, Pyrene, Benzo(a)anthracene, Chrysene, Benzo(b)fluoranthene, Benzo(a)pyrene 
and Benzo(g,h,i)perylene.  Based on the listed analytes for testing, START made arrangements 
through EPA’s Office of Analytical Services and Quality Assurance (OASQA) for a CLP 
laboratory to conduct semivolatile organic compound (SVOC) analysis utilizing EPA’s CLP 
Superfund Organic Method 2.4 (SOM02.4) for organics.  A sampling plan was finalized on or 
about November 26, 2018. 
 
Samples were collected from underneath each 20-foot section of piping being replaced starting at 
Pipe #11 (220-240 feet) through Pipe #15 (300-320 feet).  A total of five (5) samples and one (1) 
duplicate were collected and sent to Chemtech Consulting Group in Mountainside, NJ for 
analysis under two submittals on November 29, 2018 and December 17, 2018 respectively.  The 
data was validated by EPA’s Environmental Services Assistance Team (ESAT) contractor under 
the direction of the OASQA Branch. Data were validated according to the National Functional 
Guidelines for Organic Superfund Methods Data Review and applicable USEPA Region 3 
modifications.  Data validation packages were received on March 27, 2019. 
 
Samples results are provided in Attachment 3B as well as the Data Validation packages.  
Samples results were compared against the PADEP’s Site Assessment Sampling Requirements at 
Regulated Storage Tank Closure Systems which specified action levels.  For the specific analytes 
identified in the PADEP’s guidance, the analytical results were all below the PADEP saturated 
soil action levels.  The analytical results for the subsurface soil samples were also compared to 
EPA Regional Removal Management Levels (RMLs) for industrial soil and a Target Hazard 
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Quotient of 1.0 (EPA, 2019b).  The analytical results did not exceed any of the RMLs for the 
complete list of SVOCs. 
 

5.0 RESOURCES COMMITTED  
5.1 Resources committed by the PADEP 
 
PADEP responded to the spill on May 27, 2017 and activated their Emergency Response 
contractor to install and maintain containment boom and absorbent materials (booms, pads, pigs 
etc) along the contaminated shoreline to reduce/prevent migration of oil into the Ohio River.  On 
or about June 3, 2017, the EPA FOSC conducted a site visit to observe conditions and 
determined it appropriate to request funding from the National Pollution Fund Center and issue a 
Pollution Request Funding Authorization (PRFA) to cover future costs to ensure an effective 
removal of the discharge or mitigation or prevention of a substantial threat of discharge.  On or 
about June 28, 2017, the FOSC obtained FPN E17309 and issued a PRFA to the PADEP to 
maintain containment to minimize further migration of oil, determine the source of the oil and 
remove all contained oil and oiled debris from the impacted shoreline.  In October 2017, the 
PRFA was increase by an additional $50,000 for a total of $90,000 provided to PADEP.  At the 
end of December 2017, PADEP transitioned lead agency to the EPA for continued assessment 
and removal actions.  
 
PADEP submitted a claim in the approximate amount of $38,000 for the costs associated with 
their emergency response contracts and a request for $ 65,795.25 for reimbursement of work 
under the PRFA.  Both the reimbursement for the claim and PRFA were processed by the NPFC 
and are considered complete. 
 
5.2 Initial EPA Funding Request 
 
Following the transition to EPA as the lead agency for the response to the oil on the Ohio River, 
the OSC requested $120,000 on January 5, 2018 for EPA to continue defensive actions at the 
outfall to contain discharges of oil and conduct additional assessment work to locate the source 
of oil entering into a storm drain system located on the property and entering into the Ohio River 
through the outfall.  Total Ceiling is $220,000. 
 
5.3 Additional EPA Funding Requests:   
 
On or about May 7, 2018, the FOSC requested a ceiling increase in the amount of $1,982,536 to 
conduct the removal activities as outlined in the OPA 90 Work Plan. After discussions with the 
FOSC, the NPFC authorized an additional $75,000 for EPA to continue with defensive actions 
including booming and collection measures until further evaluation of the potential responsible 
parties could be conducted. A ceiling increase in the amount of $75,000 was approved on May 8, 
201.  Total Ceiling is $295,000. 
 
On or about July 19, 2018, the FOSC submitted an updated OPA 90 Work Plan requesting 
$2,116,834 to conduct the removal actions necessary to mitigate the discharge of oil and cleanup 
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the impacted areas including the shoreline of the Ohio River.  On or about August 9, 2018, the 
NPFC approved the ceiling increase of $2,116,834.  Total ceiling is $2,411,834. 
 
On or about August 28, 2019, the FOSC is requested an additional $60,000 to cover EPA costs 
(direct and indirect) for the completion of the project. The current available funding is already 
allocated to the ERRS and START contracts as extramural funds for cleanup. EPA intramurals 
funding estimates were exceeded when cleanup operations for the first two phases of work took 
more time than estimated and the unanticipated access negotiations with the railroad.  The 
additional funding of $60,000 was approved on September 6, 2019.  Total ceiling is $2,471,834. 
 
5.4 Estimated Total Cost Summary (as of Polrep 14) 
 
 

    Budgeted Total to Date Remaining % Remaining 
Extramural Costs 
  PRFA to PADEP $66,000.00 $66,000.00 $0.00 0.00% 
  ERRS $1,735,000.00 $1,413,800.00 $321,192.00 18.51% 
  START $134,707.00 $97,660.00 $37,047.00 27.50% 
  ESAT $2,000.00 $1,538.34 $461.66 23.08% 
Intramural Costs 
  EPA - Direct $196,127.00 $121,225.00 $74,902.00 38.19% 
  EPA- Indirect $340,000.00 $251,485.00 $88,515.00 26.03% 
            
Total Site 
Costs   $2,471,834.00 $1,950,178.00 $521,656.00 21.10% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was 
written. The OSC does not necessarily receive specific figures on final payments made to any contractor(s). Other 
financial data which the OSC must rely upon may not be entirely up-to-date.  The cost accounting provided in this 
report does not necessarily represent an exact monetary figure which the government may include in any claim for 
cost recovery. 
 

6.0 ROSTER OF AGENCIES, ORGANIZATIONS, AND INDIVIDUALS 
6.1 Description of Agency Roles 
 

OSC Deborah Lindsey coordinated with other EPA personnel, federal, state, and local agencies, 
and directed the daily activities of ERRS and START personnel during the removal activities at 
the Site. Site costs were tracked by Joanna McCauley, EPA Region III Senior Site 
Administrative Officer (SSAO).  
 

Mr. Kevin Halloran of the Pennsylvania DEP was the primary Commonwealth representative 
during the Removal Action. 
 

Weston Solutions was the prime contractor for the START contract for the period of January 
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U.S. EPA Region III 
1650 Arch Street  
Philadelphia, PA 19103    
(215) 814-3251 

Joanna McCauley EPA Senior Site Administrative Officer 
(SSAO). Managed and tracked all site 
costs 

U.S. EPA Region III 
1650 Arch Street  
Philadelphia, PA 19103 
(215) 814-2623 

Lauren Zeigler Regional Counsel 

National Pollution Fund Center 
U.S. Coast Guard Stop 7605 
2703 Martin Luther King JR Ave SE 
Washington, DC 20593-7605 
(202) 795-6082 

MSTC Gilbert Mijarez NPFC Case Officer responsible for 
overseeing access to the Oil Spill Liability 
Trust Funds through an assigned federal 
project number and documenting costs to 
support cost recovery. Main point of 
contact for all interested parties regarding 
the case. 

C.J. Betters Enterprises 
100 Bet-Tech Drive  
Aliquippa, PA 15001 
(724) 375-6170 

Charles J. Betters Property Owner 

Pennsylvania Department of 
Environmental Protection (PADEP) 
Southwest Regional Office 
400 Waterfront Drive 
Pittsburgh, PA 15222 
(412) 442-4000 

 

Kevin Halloran 
Don Bialosky 
John Murphy   

Conducted initial emergency response and 
enforcement actions to the discharge of 
oil.  Once cleanup transitioned to EPA, 
coordinated with OSC to ensure all issues 
and/or concerns were addressed. 

PA Department of Transportation 
(PennDOT) 
Engineering District 11-0 
45 Thoms Run Road 
Bridgeville PA 15017 
(412) 429-4858 

Mark J. Young District Environmental Manager.  
PennDOT was the state office responsible 
for the installation of the storm water 
conveyance system located on the 
property 

Genesee & Wyoming Railroad Services 
13901 Sutton Park Dr., S., Suite 160 
Jacksonville, FL 32224 
(904) 900-6286 

Donna Killingsworth 
 

Real Estate Manager.  Point of Contact 
for access to the railroad 
 

Aliquippa & Ohio River Railroad 
(AORR) 
47849 Papermill Road 
Coshocton, Ohio 43812 
740-202-0843 

Tim Slusser 
Scott McFarland 

Designated AORR officials for 
communication and coordination of daily 
operations for the Aliquippa & Ohio 
River Railroad 
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Chemtech Consulting Group 
284 Sheffield St #1 
Mountainside, New Jersey   07092 
(908) 789-8900 

 Laboratory Manager.  Lab contracted 
through EPA DAS Program.  Conducted 
analysis on soil samples from underneath 
storm water piping 

Robinson Pipe Cleaning 
2656 Idlewood Road 
Pittsburgh, PA  15205 
(412) 921-2100 

 Conducted video inspection of the storm 
water piping to locate leaks.  Also 
conducted vacuuming/jet cleaning of the 
piping that was not being replaced.  

Waste Management American Landfill 
7916 Chapel Street SE 
Waynesburg, Ohio 44688 
(330) 866-3265 

 Landfill for disposal of non-hazardous 
waste oil-contaminated debris and 
booming material 

Max Environmental - Bulger Facility 
200 Max Drive 
Bulger, PA  15019 
(724) 796-1571 

 Landfill for disposal of non-hazardous 
waste oil-contaminated soil. 

 

7.0 WASTE TREATMENT AND DISPOSAL 
 
All material from the Site that was transported off-site was classified as non-hazardous waste.  
Samples were collected from the outfall area and the oil-contaminated soils and submitted for 
waste characterization with the following analysis; pH, TCLP RCRA metals, Total PCBs, 
flashpoint, TCLP VOC/SVOCs, % Halogen and BTU.  The waste was classified non-hazardous 
based on the analytical results. 
 
Oil contaminated booming material and debris was staged on-site in roll-offs until filled and then 
scheduled for pick-up.  Five (5) roll-offs of oil-contaminated booming material and debris were 
taken off-site between May 2018 and February 2019.  The roll-offs were transported to Waste 
Management’s American Landfill in Waynesburg, Ohio. A total of 13 tons of the oil 
contaminated material and debris was disposed of in the five roll-offs. 
  
Oil contaminated soils were staged on-site while waiting waste characterization and selection of 
a landfill.  Once it was determined that the non-hazardous oil contaminated soils could go to the 
Max Environmental Bulger facility, additional soil samples were required based on the volume 
of soil scheduled to be sent to the landfill.  PADEP required 1 sample for every 750 tons of soil 
to ensure the level of contamination was consistent from pile to pile.  Seven (7) samples were 
collected from each of the soil piles on-site. The samples were collected and submitted to Test 
America Pittsburgh for a full set of analysis.  Analytical results showed the levels to be within 
the landfill parameters and approval was received on or about November 12, 2018 to send the 
oil-contaminated soils to the Max Environmental Bulger landfill.  Transportation of 105 
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11/14/2018 Non-hazardous 
Oil contaminated 
soils 

27.45 
tons 

A0005 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/14/2018 Non-hazardous 
Oil contaminated 
soils 

27.31 
tons 

A0006 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/14/2018 Non-hazardous 
Oil contaminated 
soils 

26.93 
tons 

A0007 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/14/2018 Non-hazardous 
Oil contaminated 
soils 

26.40 
tons 

A0008 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/14/2018 Non-hazardous 
Oil contaminated 
soils 

27.30 
tons 

A0009 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/15/2018 Non-hazardous 
Oil contaminated 
soils 

27.12 
tons 

A0010 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/15/2018 Non-hazardous 
Oil contaminated 
soils 

28.29 
tons 

A0011 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/15/2018 Non-hazardous 
Oil contaminated 
soils 

26.88 
tons 

A0012 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/15/2018 Non-hazardous 
Oil contaminated 
soils 

26.79 
tons 

A0013 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/15/2018 Non-hazardous 
Oil contaminated 
soils 

26.32 
tons 

A0014 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/15/2018 Non-hazardous 
Oil contaminated 
soils 

26.73 
tons 

A0015 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/15/2018 Non-hazardous 
Oil contaminated 
soils 

27.61 
tons 

A0016 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 
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11/15/2018 Non-hazardous 
Oil contaminated 
soils 

27.52 
tons 

A0017 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/15/2018 Non-hazardous 
Oil contaminated 
soils 

28.67 
tons 

A0018 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/15/2018 Non-hazardous 
Oil contaminated 
soils 

29.89 
tons 

A0019 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/16/2018 Non-hazardous 
Oil contaminated 
soils 

28.04 
tons 

A0020 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/16/2018 Non-hazardous 
Oil contaminated 
soils 

28.94 
tons 

A0021 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/16/2018 Non-hazardous 
Oil contaminated 
soils 

27.45 
tons 

A0022 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/16/2018 Non-hazardous 
Oil contaminated 
soils 

30.96 
tons 

A0023 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/16/2018 Non-hazardous 
Oil contaminated 
soils 

30.08 
tons 

A0024 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/16/2018 Non-hazardous 
Oil contaminated 
soils 

26.43 
tons 

A0025 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/16/2018 Non-hazardous 
Oil contaminated 
soils 

26.92 
tons 

A0026 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/16/2018 Non-hazardous 
Oil contaminated 
soils 

26.86 
tons 

A0027 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/16/2018 Non-hazardous 
Oil contaminated 
soils 

20.21 
tons 

A0028 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 
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11/27/2018 Non-hazardous 
Oil contaminated 
soils 

27.64 
tons 

A0029 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/27/2018 Non-hazardous 
Oil contaminated 
soils 

27.10 
tons 

A0030 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/27/2018 Non-hazardous 
Oil contaminated 
soils 

25.70 
tons 

A0031 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/27/2018 Non-hazardous 
Oil contaminated 
soils 

29.33 
tons 

A0032 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/27/2018 Non-hazardous 
Oil contaminated 
soils 

27.41 
tons 

A0033 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/27/2018 Non-hazardous 
Oil contaminated 
soils 

27.56 
tons 

A0034 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/27/2018 Non-hazardous 
Oil contaminated 
soils 

28.26 
tons 

A0035 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/27/2018 Non-hazardous 
Oil contaminated 
soils 

22.11 
tons 

A0036 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/27/2018 Non-hazardous 
Oil contaminated 
soils 

27.84 
tons 

A0037 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/27/2018 Non-hazardous 
Oil contaminated 
soils 

27.04 
tons 

A0038 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/27/2018 Non-hazardous 
Oil contaminated 
soils 

27.22 
tons 

A0039 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/28/2018 Non-hazardous 
Oil contaminated 
soils 

27.48 
tons 

A0040 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 
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11/28/2018 Non-hazardous 
Oil contaminated 
soils 

27.45 
tons 

A0041 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/28/2018 Non-hazardous 
Oil contaminated 
soils 

26.60 
tons 

A0042 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/28/2018 Non-hazardous 
Oil contaminated 
soils 

27.85 
tons 

A0043 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/28/2018 Non-hazardous 
Oil contaminated 
soils 

26.12 
tons 

A0044 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/28/2018 Non-hazardous 
Oil contaminated 
soils 

26.53 
tons 

A0045 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/28/2018 Non-hazardous 
Oil contaminated 
soils 

27.25 
tons 

A0046 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/28/2018 Non-hazardous 
Oil contaminated 
soils 

27.05 
tons 

A0047 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/28/2018 Non-hazardous 
Oil contaminated 
soils 

25.14 
tons 

A0048 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/28/2018 Non-hazardous 
Oil contaminated 
soils 

26.60 
tons 

A0049 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/28/2018 Non-hazardous 
Oil contaminated 
soils 

26.85 
tons 

A0050 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/28/2018 Non-hazardous 
Oil contaminated 
soils 

27.77 
tons 

A0051 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/28/2018 Non-hazardous 
Oil contaminated 
soils 

27.07 
tons 

A0052 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 
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11/28/2018 Non-hazardous 
Oil contaminated 
soils 

25.68 
tons 

A0053 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/29/2018 Non-hazardous 
Oil contaminated 
soils 

19.40 
tons 

A0054 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/29/2018 Non-hazardous 
Oil contaminated 
soils 

27.82 
tons 

A0055 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/29/2018 Non-hazardous 
Oil contaminated 
soils 

28.00 
tons 

A0056 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/29/2018 Non-hazardous 
Oil contaminated 
soils 

27.29 
tons 

A0057 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/29/2018 Non-hazardous 
Oil contaminated 
soils 

26.55 
tons 

A0058 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/29/2018 Non-hazardous 
Oil contaminated 
soils 

27.21 
tons 

A0059 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/29/2018 Non-hazardous 
Oil contaminated 
soils 

27.30 
tons 

A0060 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/29/2018 Non-hazardous 
Oil contaminated 
soils 

26.84 
tons 

A0061 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/29/2018 Non-hazardous 
Oil contaminated 
soils 

26.25 
tons 

A0062 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/29/2018 Non-hazardous 
Oil contaminated 
soils 

24.02 
tons 

A0063 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/29/2018 Non-hazardous 
Oil contaminated 
soils 

26.74 
tons 

A0064 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 
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11/29/2018 Non-hazardous 
Oil contaminated 
soils 

28.30 
tons 

A0065 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/29/2018 Non-hazardous 
Oil contaminated 
soils 

26.53 
tons 

A0066 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/29/2018 Non-hazardous 
Oil contaminated 
soils 

29.35 
tons 

A0067 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/29/2018 Non-hazardous 
Oil contaminated 
soils 

29.60 
tons 

A0068 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/29/2018 Non-hazardous 
Oil contaminated 
soils 

29.04 
tons 

A0069 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/29/2018 Non-hazardous 
Oil contaminated 
soils 

29.34 
tons 

A0070 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/29/2018 Non-hazardous 
Oil contaminated 
soils 

24.34 
tons 

A0071 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/29/2018 Non-hazardous 
Oil contaminated 
soils 

26.95 
tons 

A0072 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/30/2018 Non-hazardous 
Oil contaminated 
soils 

26.96 
tons 

A0073 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/30/2018 Non-hazardous 
Oil contaminated 
soils 

29.46 
tons 

A0074 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/30/2018 Non-hazardous 
Oil contaminated 
soils 

29.90 
tons 

A0075 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/30/2018 Non-hazardous 
Oil contaminated 
soils 

22.29 
tons 

A0076 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 
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11/30/2018 Non-hazardous 
Oil contaminated 
soils 

28.59 
tons 

A0077 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/30/2018 Non-hazardous 
Oil contaminated 
soils 

27.00 
tons 

A0078 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/30/2018 Non-hazardous 
Oil contaminated 
soils 

27.46 
tons 

A0079 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/30/2018 Non-hazardous 
Oil contaminated 
soils 

25.29 
tons 

A0080 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/30/2018 Non-hazardous 
Oil contaminated 
soils 

22.64 
tons 

A0081 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/30/2018 Non-hazardous 
Oil contaminated 
soils 

24.16 
tons 

A0082 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/30/2018 Non-hazardous 
Oil contaminated 
soils 

21.45 
tons 

A0083 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/30/2018 Non-hazardous 
Oil contaminated 
soils 

22.95 
tons 

A0084 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/30/2018 Non-hazardous 
Oil contaminated 
soils 

30.45 
tons 

A0085 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/30/2018 Non-hazardous 
Oil contaminated 
soils 

27.98 
tons 

A0086 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/30/2018 Non-hazardous 
Oil contaminated 
soils 

25.47 
tons 

A0087 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

11/30/2018 Non-hazardous 
Oil contaminated 
soils 

25.88 
tons 

A0088 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 
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11/30/2018 Non-hazardous 
Oil contaminated 
soils 

29.25 
tons 

A0089 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

12/10/2018 Non-hazardous 
Oil contaminated 
soils 

26.80 
tons 

 

A0090 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

12/10/2018 Non-hazardous 
Oil contaminated 
soils 

28.86 
tons 

A0091 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

12/10/2018 Non-hazardous 
Oil contaminated 
soils 

28.96 
tons 

A0092 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

12/10/2018 Non-hazardous 
Oil contaminated 
soils 

26.82 
tons 

 

A0093 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

12/10/2018 Non-hazardous 
Oil contaminated 
soils 

27.35 
tons 

A0094 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

12/10/2018 Non-hazardous 
Oil contaminated 
soils 

29.23 
tons 

A0095 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

12/10/2018 Non-hazardous 
Oil contaminated 
soils 

29.81 
tons 

 

A0096 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

12/10/2018 Non-hazardous 
Oil contaminated 
soils 

27.08 
tons 

A0097 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

12/10/2018 Non-hazardous 
Oil contaminated 
soils 

26.19 
tons 

A0098 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

12/10/2018 Non-hazardous 
Oil contaminated 
soils 

31.56 
tons 

A0099 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

12/10/2018 Non-hazardous 
Oil contaminated 
soils 

30.61 
tons 

 

A0100 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 
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12/10/2018 Non-hazardous 
Oil contaminated 
soils 

30.19 
tons 

A0101 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

12/11/2018 Non-hazardous 
Oil contaminated 
soils 

29.75 
tons 

A0102 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

12/11/2018 Non-hazardous 
Oil contaminated 
soils 

27.88 
tons 

A0103 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

12/11/2018 Non-hazardous 
Oil contaminated 
soils 

33.64 
tons 

A0104 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

12/11/2018 Non-hazardous 
Oil contaminated 
soils 

30.74 
tons 

A0105 Landfill Max Environmental Landfill 
Bulger Facility 
200 Max Drive 
Bulger, PA  15019 

12/12/2018 Non-hazardous 
Oil contaminated 
soil/debris 

2.45 tons 121218 Landfill Waste Management 
American Landfill 
7916 Chapel Street SE 
Waynesburg, Ohio 44688 

02/07/2019 Non-hazardous 
Oil contaminated 
soil/debris 

0.79 tons 020719 Landfill Waste Management 
American Landfill 
7916 Chapel Street SE 
Waynesburg, Ohio 44688 

10/18/2019 Non-hazardous 
Oil contaminated 
soil/debris 

7.57 tons 101819 Landfill Waste Management 
American Landfill 
7916 Chapel Street SE 
Waynesburg, Ohio 44688 

11/13/2019 Non-hazardous 
Oil contaminated 
soil/debris 

7.90 tons 386868 Landfill Waste Management 
American Landfill 
7916 Chapel Street SE 
Waynesburg, Ohio 44688 

11/13/2019 Non-hazardous 
Oil contaminated 
soil/debris 

8.21 tons 386869 Landfill Waste Management 
American Landfill 
7916 Chapel Street SE 
Waynesburg, Ohio 44688 

11/14/2019 Non-hazardous 
Oil contaminated 
soil/debris 

5.14 tons 386870 Landfill Waste Management 
American Landfill 
7916 Chapel Street SE 
Waynesburg, Ohio 44688 

11/14/2019 Non-hazardous 
Oil contaminated 
soil/debris 

7.76 tons 386871 Landfill Waste Management 
American Landfill 
7916 Chapel Street SE 
Waynesburg, Ohio 44688 
 



Federal On-Scene Coordinator’s Report 
Aliquippa Tin Mill Site 

 

42 
 

06/08/2020 Non-hazardous 
Oiled boom 
material 

0.10 tons 
 

06082020 Landfill Waste Management 
American Landfill 
7916 Chapel Street SE 
Waynesburg, Ohio 44688 

 

8.0 ANALYSIS OF ISSUES 
 
With the completion of the response actions to mitigate the discharge of oil from an outfall 
associated with the stormwater conveyance system located on property of the former Aliquippa 
Tin Mill Site, the EPA OSC would like to recognize the following issues encountered during the 
cleanup activities: 
 
• A discreet source was not discovered while conducting response actions.  Early 

investigations identified a few potential sources including the sheared nestled piping above 
the area of the storm water conveyance system, a 40 ft x 40 ft anomaly south of the 
infiltration and aboveground storage tanks located in that area as seen in a 1975 aerial 
photograph.  In addition, the property owner maintained that the oil was coming from an off-
site source.  Fingerprint analysis indicated that the sheared piping was not the source of the 
oil.  Sampling results of an off-site inlet that the property owner’s data showed the presence 
of oil did not identify oil that could be compared to the oil coming from the outfall.  
Fingerprint analysis did show that the oil coming from oil seeps within the subsurface soils 
did match the oil at the outfall.  EPA removed as much contaminated soils as possible within 
the footprint that was accessible. Without a discreet source, EPA mitigated the ability for oil 
to enter the stormwater system by replacing the damaged stormwater piping and encasing the 
piping in cement to stop the discharge of oil through the outfall into the Ohio River.   
 

• A full investigation for the source of oil could not be conducted.  EPA could not locate any 
lines south of the work area or the 40 ft x 40 ft anomaly due to restricted access to that area. 
The property owner had leased the property adjacent to the stormwater system sometime in 
the Spring/Summer of 2018.  A fence was placed approximately 4-5 feet south of the 
centerline of the stormwater conveyance system which limited any excavation or 
investigations in that area.  
 

• Cleanup of the shoreline identified a lens of solidified oil at a depth that EPA could not 
remove.  The lens of oil was approximately 2-3 down below clean soils and located along the 
northern side of the outfall.  The lens did not appear to be continuous but was discreet in 
several areas.  The lens of oil was not sheening.  EPA could not remove it without heavy 
equipment.  Since the extent of these lens were unknown, it was decided to leave in place as 
part of the current response actions since it was not causing a sheen.  EPA’s response actions 
did effectively remove the oil contaminated soils, debris, sediments and vegetation that were 
impacted by the oil coming from the storm water conveyance system and discharging from 
the outfall as discovered in May 2017.    
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II. Site Information and Conditions 
 
A. Site Description and Physical Location 

 
The Site consists of a discharge and the continued substantial threat of additional discharge of 
heavy fuel oil into the waters and adjoining shoreline of the Ohio River, navigable waters of the 
United States.   The location of the oil discharge noticed herein is from a discharge of an 
unknown quantity of what appears to be Number 6 Fuel Oil from a 36-inch outfall leading from 
the former Aliquippa Tin Mill property.   

 
The former J&L Aliquippa Works Tin Mill facility is located in Aliquippa, Beaver County, PA.  
The property is approximately 78 acres in size with an estimated 3,800 feet of water front on the 
Ohio River.  Oil is discharging from a 36-inch outfall into the Ohio River and has coated the 
adjacent shoreline for several hundred feet.  A demarcation of oil contamination was observed on 
the bank which tapered from a few inches on the ends to approximately six feet in the middle.  
Aliquippa Works, a steel manufacturer facility, operated at the Site from 1906 through the 1980’s 
with the Aliquippa Tin Mill contininuing through 2000.  The steel mill was dismantled/ 
demolished after operations ceased.  The property has been cleared, graded and all the 
infrastructure put in place for redevelopment.  The property was cleaned up under Pennsylvania’s 
Act 2 regulations and a storm drain system installed around the perimeter of the property to 
redirect surface water runoff from the upgradient rail line and local highway around the property 
which then discharges out through the outfall.  

 
The physical location of the former Aliquippa Tin Mill Site begins at the corner of Woodlawn 
Road and Steel Street in Aliquippa, Beaver County, PA (Parcel 08-05-0101-011).  The outfall is 
located on the bank of the Ohio River at approximately river mile marker 18 near the Ambridge-
Aliquippa Bridge.  The approximate position of the outfall is Latitude 40.6071866 and Longitude 
-80.2372549. 

 
B. Description of Threat 

 
A significant discharge of oil from an outfall located on the Ohio River was reported on or about 
May 27, 2017.  Pennsylvania Department of Environmental Protection (PADEP) Emergency 
Response personnel investigated and documented a large volume of heavy oil, similar in 
appearance to Number 6 Fuel Oil, was observed coating the bank of the Ohio River for several 
hundred feet.  A demarcation of oil contamination was observed on the bank which tapered from 
a few inches on the ends to approximately six feet in the middle.  A dark oil sheen containing 
globs of heavy oil extended out approximately 20 feet from the bank.  PADEP personnel 
observed an outfall pipe with heavy oil residue coating the bottom 12 inches of the outfall pipe. 
The amount of discharge was not certain but oil globules and sheening continued to discharge 
from the outfall pipe.  As of January 2018, the amount of oil being discharged from the outfall 
has increased.  There is a significant amount of oil being collected from inside the storm drain 
leading to the outfall as well as being contained behind the containment and absorbent booming 
being managed on-site.   

 



 

 
C. Previous Site Actions 
 

On the evening of May 27, 2017, PADEP Emergency Response personnel investigated and 
documented a large volume of heavy oil observed coating the bank of the Ohio River for several 
hundred feet.  Shoreline conditions and nightfall precluded the PADEP from conducting a full 
assessment.  PADEP utilizied their emergency contracting authority to hire a cleanup contractor 
to implement defensive actions to contain the oil while conducting efforts to identify the source 
and responsible party. 
 
PADEP returned on May 28, 2017 to conduct further investigations to locate the source of the 
oil.  The former Aliquippa Tin Mill property showed no visible source of the oil.  The property 
has been cleared and graded and is a empty parcel.  A storm drain system was located on the 
perimeter of the property.  A few of the catch baisns did show signs of oil including a visible 
sheen and fuel odors.  PADEP also investigated around the outside of adjacent properties for 
signs of oil spills or discharges.  No visible sources were identified outside on the properties. 
 
On June 3, 2018, EPA’s FOSC conducted a preliminary assessment with the PADEP.  The FOSC 
observed sheening and oil globules along the shoreline and additional sheening coming from the 
outfall.  The PADEP identified oil sheening in storm drains leading to the outfall.  Given the 
observation of oil continuing to exit the outfall pipe and confirmation from analytical results that 
the material was an oil, the FOSC determined it appropriate to request funding from the National 
Pollution Fund Center and issue a PRFA to cover future costs to ensure an effective removal of 
the discharge or mitigation or prevention of a substantial threat of discharge.   
 
In July 2017, PADEP coordinated a camera survey of the storm drain system to assess where oil 
may be where infiltrating the piping.  The camera inspection showed oil infiltrating into the 
storm drain system in four locations on the northern end of the property.  Since the property has 
been cleared and graded, it is believed that there is an underground source associated with 
historic operations at the Site.   
 
Between June 2017 through November 2017, PADEP continued to maintain absorbent and 
containment boom at the outfall and along the contaminated shoreline to prevent further 
migration of oil into the Ohio river while pursuing enforcement actions on the current property 
owner. 
 
In December 2017, the property owner voluntarily took over booming operations and excavated 
two test pits near the storm drain where oil was detected during the camera survey.  One of the 
test pits showed four underground pipes crossing over the storm drain.  The pipes had been cut 
and bent slightly upward and crimped.  Water and oil was observed coming out of the piping.  
Contaminated soil was encountered from the cut piping down to the storm drain located at depth 
of 22 feet.  The test pit began filling with oil and water.   
 
In January 2018, PADEP transferred lead to EPA to conduct defensive actions, investigations 
and cleanup of the oil.   



 

 
EPA took over defensive action at the beginning of February while conducting a historical 
background review of the property.  A 1975 mylar drawing was obtained of the facility which 
showed two aboveground storage tanks located on the northern end of the property where the oil 
has been observed entering into the storm drain piping.  Discussions with a local contractor 
reported that LTV Steel routinely off-loaded No 6 fuel oil from barges.  
  
An underground utility survey of the northern corner of the property identified piping at approx. 
3-4 feet below ground surface.  The piping was traced going both north and south from the storm 
drain test pit location and the survey did show where the lines may end.  Based on the survey, 
EPA calculates that there could be approximately 1000 feet of underground piping which could 
contain 1000 to 1500 gallons of material.  The survey also identified a rectangle/oval anomaly 
directly south of the test pit location near the underground piping.  At this time EPA is not sure if 
the anomaly is -fill material or some type of tank or underground structure.   
 
Since the beginning of February 2018, EPA has been conducting defensive actions at the outfall. 
An increased amount of oil is being observed coming from the outfall during booming 
operations.  Oil containment measures inside the storm drain at a few of inlets also shows an 
increase in oil. 
 
II. Response Information 

 
A. Current Situation 

 
There is an on-going discharge of heavy fuel oil from an outfall on the former Aliquippa Tin Mill 
Site that is entering the Ohio River, navigable waters of the United States and has contaminated 
several hundred feet of adjacent shoreline.  Defensive actions are being taken to contain the oil 
and also conduct limited removal of the oil from the river and shoreline areas while looking for 
the source of the oil.  
 
While excavating the test pits in December 2017, underground piping was discovered at 
approximately 3-4 feet below grade.  The underground piping was running north to south and 
perpendicular to the storm drain system that had been installed sometime in 2016.  There were 
three 8-inch pipes and one smaller diameter pipe.  Dark oil and water was documented coming 
out of the pipes.  Soil contamination was observed extending vertically down to the storm drain 
pipes at 22 feet.  Oil was observed seeping from the vertical profile.  Groundwater and oil was 
encountered at 22 feet.  Findings suggest that the pipes were cut while installing the storm drain 
system.  The pipes, when encountered in December 2017, were bent slightly upward and lightly 
crimped.  The pipes were cut and capped during the test pit operations. 
 
The amount of oil being discharged at the outfall has increased since the test pit operations were 
conducted in December 2017.  Since other sources of the oil could not be located in and around 
the area, it is the OSC’s conclusion that the oil from the cut piping has been releasing into the 
soil since 2016 when the storm drain system was installed.  The oil infiltrated through the 
unsaturated zone of the compacted soil until the soil became saturated. The oil then started to 



 

seep out of the saturated soils into the storm drain or the oil reached the water table and entering 
into the storm drain system or a combination of both pathways.  It is believed that excavation of 
the test pits in December 2017 loosened up the compacted ground allowing less restricted 
movement of the oil in the saturated soils into the storm drain system.  The oil then migrates 
through and potentially under the 1550 feet of storm drain system and discharges at the outfall.  
A utility survey located and traced the piping running both north and south of the test pits.  There 
is approximately 1000-1500 feet of piping which could contain an estimated 1000 gallons of oil. 
These conditions will need to be considered in the development of response actions. 
 
Booming operations have continued at the Site since submission on the initial Project Plan in 
April 2018.  Booming operations has been increased to twice a week once the weather became 
warmer and the oil is more fluid. 
  

B. Proposed Actions 
 
In consideration of the observed increase of discharge from the outfall, the discovery of the cut 
underground pipes and oil saturated soil within the test pits and no other potential sources of oil 
located on the site, the OSC recommends moving forward with response actions required to 
mitigate, abate and eliminate the effects of the discharge and substantial threats of discharge of 
oil into the Ohio River and adjoining shoreline.  The proposed response actions are broken down 
into three separate phases of work as follows: 
 
Phase 1 – this phase will focus on the removal of approximately 1000-1500 feet of underground 
piping and any oil contained within, investigation of a 400 sq ft anomaly at the end of one 
sections of piping, removal of oil contaminated soils in the area of the cut piping and where oil 
was observed entering into the storm drain system, removal and replacement of impacted 
sections of 48-inch storm drain pipes and proper disposition of oil-contaminated soil and debris 
generated by the removal activities.  This work will take place in the northern end of the property 
where oil was observed entering the storm drain.  It is estimated that this work includes an 
estimated 500 feet of the storm drain area. 
 
Phase 2 – evaluate approximately 1200 feet of 48-inch storm drain pipe to determine the extent 
of contamination within the storm drain pipe and any associated contamination outside the storm 
drain system.  Removal and replace impacted sections of the 48-inch storm drain pipe as 
necessary.  Proper disposition of oil-contaminated soil and materials generated by the removal 
activities 
 
Phase 3 – cleanup of an estimated 200 feet of shoreline including the removal of all visible oil, 
contaminated debris, vegetation, impacted soils and restoration of the property to pre-response 
conditions to the maximum extent possible.  Proper disposition of oil-contaminated soil and 
debris generated by the removal activities.  Coordination with the Army Corp of Engineers will 
be required to determine the complete scope of cleanup and restoration requirements.   
 
The OSC finds that the scope of work and costs associated with the proposed removal response 
activities required to mitigate, abate and eliminate the effects of the discharge and substantial 





 

A.  Estimated Project Costs Incurred to Date as of July 2018: 
 Budgeted Total To Date Remaining % Remaining 
Extramural Costs     
PRFA to PADEP $ 66,000 $ 66,000 $ 0 0 % 
EPA Contractor – ERRS $140,000 $ 30,154 $109,846 78 % 
EPA Contractor – START $ 30,354 $ 10,385 $ 19,969 66 % 
     
Intramural Costs     
USEPA - Direct $ 27,000 $ 16,792 $ 10,208 38 % 
USEPA – InDirect $ 31,646 $  8,892 $ 22,754 72 % 
     
Total Site Costs $295,000 $132,223 $162,777 55 % 

 
B.  Estimated Costs for Projected Removal Response Actions 
 Current Phase 1 Phase 2 Phase 3 
Extramural Costs     
PRFA to PADEP $ 66,000 ------- ------ ------- 
EPA Contractor – ERRS $140,000 $551,467 $401,016 $670,248 
EPA Contractor – START $ 30,354 $ 33,530 $ 22,500 $ 44,500 
Intramural Costs     
USEPA - Direct $ 27,000 $ 36,446 $ 25,484 $ 47,407 
USEPA – InDirect $ 31,646 $ 96,386 $ 69,640 $118,210 
     
Total Site Costs $295,000 $717,829 $518,640 $880,365 

 
Total Cost - $2,411,834 
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Table 4.2 ‐ Sampling and Analytical Summary
Soil Sampling Results
Aliquippa Tin Mill Site

Page 1

Sample #

Sample Type
Matrix
Units

Date Sampled

A B

PADEP          So l Action 
Levels

RML HQ=1.0
Ind. Soil ug/kg Flag QL Flag Result Flag Flag Flag QL QL

350000 U 210 U ‐‐‐‐‐ U U U 200 210
2400000 U 83 U ‐‐‐‐‐ U U U 78 83
25000000 U 210 U ‐‐‐‐‐ U U U 200 210
82000000 U 210 U ‐‐‐‐‐ U U U 200 210
820000 U 210 U ‐‐‐‐‐ U U U 200 210
2500000 U 210 U ‐‐‐‐‐ U U U 200 210
16000000 U 210 U ‐‐‐‐‐ U U U 200 210
1600000 R 410 R 370 UJ R R 380 410
740000 U 210 U ‐‐‐‐‐ U U U 200 210
150000 U 210 U ‐‐‐‐‐ U U U 200 210

60000000 U 210 U ‐‐‐‐‐ U U U 200 210
5800000 U 210 U ‐‐‐‐‐ U U U 200 210
3000000 U 210 J ‐‐‐‐‐ U U J 200 210
41000000 U 410 U ‐‐‐‐‐ U U U 380 410
8000000 R 210 R ‐‐‐‐‐ U R R 200 210

U 210 U ‐‐‐‐‐ U U U 200 210
510000 U 410 U ‐‐‐‐‐ U U U 380 410

R 410 R ‐‐‐‐‐ U R R 380 410
66000 R 410 R 370 R R R 380 410

U 210 U ‐‐‐‐‐ U U U 200 210
82000000 U 210 U ‐‐‐‐‐ U U U 200 210
1100000 U 410 U ‐‐‐‐‐ U U U 380 410

U 210 U ‐‐‐‐‐ U U U 200 210
82000000 U 410 U ‐‐‐‐‐ U U U 380 410
3300000 R 410 R ‐‐‐‐‐ U R R 380 410

R 410 R ‐‐‐‐‐ U R R 380 410
45000000 U 210 U ‐‐‐‐‐ U U U 200 210

U 210 J ‐‐‐‐‐ U U U 200 210
120000000 U 410 U ‐‐‐‐‐ U U U 380 410

35000 230000000 U 210 J ‐‐‐‐‐ U U U 200 210
1000000 U 410 U ‐‐‐‐‐ U U U 380 410
82000000 U 410 U ‐‐‐‐‐ U U U 380 410

2800 / 43000 2100000 J 210 ‐‐‐‐‐ U U J 200 210
580 / 4600 210000 U 210 ‐‐‐‐‐ U U J 200 210

2600 / 17000 2100000 U 210 U 48 J J U 200 210
18000 J 210 ‐‐‐‐‐ U U U 200 210

21000000 U 210 U ‐‐‐‐‐ U U U 200 210
120000000 U 210 U ‐‐‐‐‐ U U U 200 210
200000 U 210 U ‐‐‐‐‐ U U U 200 210
2500000 U 210 U ‐‐‐‐‐ U U U 200 210
100000 U 410 U ‐‐‐‐‐ U U U 380 410

47000000 U 410 U ‐‐‐‐‐ U U U 380 410
16000000 U 210 U ‐‐‐‐‐ U U U 200 210
400000000 U 410 U ‐‐‐‐‐ U U U 380 410

U 410 U ‐‐‐‐‐ U U U 380 410
23000 210000000 J 210 43 J U J 200 210

210000 U 210 U ‐‐‐‐‐ U U U 200 210
1000000 U 210 U ‐‐‐‐‐ U U U 200 210

660000000 U 210 U ‐‐‐‐‐ U U U 200 210

C5AA0

ATM‐001
Pipe Section 11
Field Sample

Soil
ug/kg

11/28/2018
12/11/2018

C5AA1

ATM‐002
Pipe Section 12
Field Sample

Soil
ug/kg

11/28/2018
12/11/2018

C5AA2

ATM‐003
Pipe Section 13
Field Sample

Soil

Result > Benchmarks A, B CLP Sample Number

Result > Benchmark A Only

C5AA3

ATM‐004

C5AA4

ATM‐005

C5AA5

ATM‐006
Result > Benchmark B Only Sampling Location Pipe Section 13

Field Sample
Pipe Section 14
Field Sample

Pipe Section 15
Field Sample

ug/kg
Soil
ug/kg

Soil
ug/kg

Soil
ug/kg

Date Analyzed
12/11/2018
12/22/2018

12/11/2018
12/22/2018

12/12/2018
12/22/2018

12/14/2018
12/21/2018

Parameter CAS No. Result Result QL QL Result QL Result Result Flag

1,2,4,5‐TETRACHLOROBENZENE 95‐94‐3 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
1,4‐Dioxane (P‐Dioxane) 123‐91‐1 ‐‐‐‐‐ ‐‐‐‐‐ 79 75 ‐‐‐‐‐ 75 ‐‐‐‐‐ ‐‐‐‐‐ U
2,3,4,6‐TETRACHLOROPHENOL 58‐90‐2 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
2,4,5‐TRICHLOROPHENOL 95‐95‐4 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
2,4,6‐TRICHLOROPHENOL 88‐06‐2 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
2,4‐DICHLOROPHENOL 120‐83‐2 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
2,4‐DIMETHYLPHENOL 105‐67‐9 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
2,4‐DINITROPHENOL 51‐28‐5 410 390 390 370 370 370 380 410 R
2,4‐DINITROTOLUENE 121‐14‐2 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
2,6‐DINITROTOLUENE 606‐20‐2 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
2‐CHLORONAPHTHALENE 91‐58‐7 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
2‐CHLOROPHENOL 95‐57‐8 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
2‐Methylnaphthalene 91‐57‐6 ‐‐‐‐‐ 62 200 190 ‐‐‐‐‐ 190 89 71 J
2‐METHYLPHENOL (O‐CRESOL) 95‐48‐7 ‐‐‐‐‐ ‐‐‐‐‐ 390 370 ‐‐‐‐‐ 370 ‐‐‐‐‐ ‐‐‐‐‐ U
2‐NITROANILINE 88‐74‐4 210 200 200 190 190 190 200 210 R
2‐NITROPHENOL 88‐75‐5 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
3,3'‐DICHLOROBENZIDINE 91‐94‐1 ‐‐‐‐‐ ‐‐‐‐‐ 390 370 ‐‐‐‐‐ 370 ‐‐‐‐‐ ‐‐‐‐‐ U
3‐NITROANILINE 99‐09‐2 410 390 390 370 370 370 380 410 R
4,6‐DINITRO‐2‐METHYLPHENOL 534‐52‐1 410 390 390 370 370 370 380 410 R
4‐BROMOPHENYL PHENYL ETHER 101‐55‐3 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
4‐CHLORO‐3‐METHYLPHENOL 59‐50‐7 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
4‐CHLOROANILINE 106‐47‐8 ‐‐‐‐‐ ‐‐‐‐‐ 390 370 ‐‐‐‐‐ 370 ‐‐‐‐‐ ‐‐‐‐‐ U
4‐CHLOROPHENYL PHENYL ETHER 7005‐72‐3 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
4‐METHYLPHENOL (P‐CRESOL) 106‐44‐5 ‐‐‐‐‐ ‐‐‐‐‐ 390 370 ‐‐‐‐‐ 370 ‐‐‐‐‐ ‐‐‐‐‐ U
4‐Nitroaniline 100‐01‐6 410 390 390 370 370 370 380 410 R
4‐NITROPHENOL 100‐02‐7 410 390 390 370 370 370 380 410 R
Acenaphthene 83‐32‐9 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
ACENAPHTHYLENE 208‐96‐8 ‐‐‐‐‐ 77 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ 55 J
Acetophenone 98‐86‐2 ‐‐‐‐‐ ‐‐‐‐‐ 390 370 ‐‐‐‐‐ 370 ‐‐‐‐‐ ‐‐‐‐‐ U
ANTHRACENE 120‐12‐7 ‐‐‐‐‐ 110 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ 84 J
ATRAZINE 1912‐24‐9 ‐‐‐‐‐ ‐‐‐‐‐ 390 370 ‐‐‐‐‐ 370 ‐‐‐‐‐ ‐‐‐‐‐ U
BENZALDEHYDE 100‐52‐7 ‐‐‐‐‐ ‐‐‐‐‐ 390 370 ‐‐‐‐‐ 370 ‐‐‐‐‐ ‐‐‐‐‐ U
BENZO(A)ANTHRACENE 56‐55‐3 70 340 200 190 ‐‐‐‐‐ 190 66 490
BENZO(A)PYRENE 50‐32‐8 ‐‐‐‐‐ 290 200 190 ‐‐‐‐‐ 190 54 480
Benzo(B)Fluoranthene 205‐99‐2 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 47 190 ‐‐‐‐‐ 490
Benzo(G,H,I)Perylene 191‐24‐2 59 210 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ 380
Benzo(K)Fluoranthene 207‐08‐9 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ 190 J
BENZYL BUTYL PHTHALATE 85‐68‐7 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
BIPHENYL (DIPHENYL) 92‐52‐4 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
BIS(2‐CHLOROETHOXY) METHANE 111‐91‐1 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
BIS(2‐CHLOROETHYL) ETHER  (2‐CHLORO 111‐44‐4 ‐‐‐‐‐ ‐‐‐‐‐ 390 370 ‐‐‐‐‐ 370 ‐‐‐‐‐ ‐‐‐‐‐ U
BIS(2‐CHLOROISOPROPYL) ETHER 108‐60‐1 ‐‐‐‐‐ ‐‐‐‐‐ 390 370 ‐‐‐‐‐ 370 ‐‐‐‐‐ ‐‐‐‐‐ U
BIS(2‐ETHYLHEXYL) PHTHALATE 117‐81‐7 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
Caprolactam 105‐60‐2 ‐‐‐‐‐ ‐‐‐‐‐ 390 370 ‐‐‐‐‐ 370 ‐‐‐‐‐ ‐‐‐‐‐ U
CARBAZOLE 86‐74‐8 ‐‐‐‐‐ ‐‐‐‐‐ 390 370 ‐‐‐‐‐ 370 ‐‐‐‐‐ ‐‐‐‐‐ U
CHRYSENE 218‐01‐9 130 510 200 190 ‐‐‐‐‐ 190 95 780
DIBENZ(A,H)ANTHRACENE 53‐70‐3 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ 87 J
Dibenzofuran 132‐64‐9 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
Diethyl Phthalate 84‐66‐2 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
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Sample #

Sample Type
Matrix
Units

Date Sampled

A B

PADEP          So l Action 
Levels

RML HQ=1.0
Ind. Soil ug/kg Flag QL Flag Result Flag Flag Flag QL QL

J 210 J 240 J 200 210
82000000 U 210 U ‐‐‐‐‐ U U U 200 210
8200000 U 410 U ‐‐‐‐‐ U U U 380 410
30000000 J 410 39 J U J 380 410

340000 / 380000 30000000 U 210 J ‐‐‐‐‐ U U U 200 210
96000 U 210 U ‐‐‐‐‐ U U U 200 210
530000 U 210 U ‐‐‐‐‐ U U U 200 210
7500 U 410 U 370 UJ UJ UJ 380 410

460000 U 210 U ‐‐‐‐‐ U U U 200 210
2100000 U 210 J ‐‐‐‐‐ U U U 200 210

160000000 U 210 U ‐‐‐‐‐ U U U 200 210
10000 590000 U 210 J ‐‐‐‐‐ U U J 200 210

1300000 U 210 U ‐‐‐‐‐ U U U 200 210
33000 U 210 U ‐‐‐‐‐ U U U 200 210

47000000 U 210 U ‐‐‐‐‐ U U U 200 210
400000 U 410 U ‐‐‐‐‐ U U U 380 410

1000000 J 210 ‐‐‐‐‐ U U J 200 210
250000000 J 410 J 76 J J J 380 410

220000 23000000 210 84 J J 200 210

12/11/2018 12/12/2018 12/14/2018
12/11/2018 12/11/2018 12/22/2018 12/22/2018 12/22/2018 12/21/2018

C5AA5
ATM‐001 ATM‐002 ATM‐003 ATM‐004 ATM‐005 ATM‐006

Pipe Section 11 Pipe Section 12 Pipe Section 13 Pipe Section 13 Pipe Section 14 Pipe Section 15
Field Sample Field Sample Field Sample Field Sample Field Sample Field Sample

Parameter CAS No. Result Result QL QL Result QL Result Result Flag

Date Analyzed

ug/kg ug/kg ug/kg ug/kg ug/kg ug/kg
11/28/2018 11/28/2018 12/11/2018

Soil Soil Soil Soil Soil Soil

Result > Benchmark A Only
Result > Benchmark B Only Sampling Location

C5AA0 C5AA1 C5AA2 C5AA3 C5AA4

DIMETHYL PHTHALATE 131‐11‐3 140 110 200 190 150 190 330 220

Result > Benchmarks A, B CLP Sample Number

Di‐N‐Butyl Phthalate 84‐74‐2 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
DI‐N‐OCTYLPHTHALATE 117‐84‐0 ‐‐‐‐‐ ‐‐‐‐‐ 390 370 ‐‐‐‐‐ 370 ‐‐‐‐‐ ‐‐‐‐‐ U
FLUORANTHENE 206‐44‐0 69 520 390 370 ‐‐‐‐‐ 370 60 490
FLUORENE 86‐73‐7 ‐‐‐‐‐ 53 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
HEXACHLOROBENZENE 118‐74‐1 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
Hexachlorobutadiene 87‐68‐3 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
HEXACHLOROCYCLOPENTADIENE 77‐47‐4 ‐‐‐‐‐ ‐‐‐‐‐ 390 370 370 370 380 410 UJ
HEXACHLOROETHANE 67‐72‐1 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
INDENO(1,2,3‐C,D)PYRENE 193‐39‐5 ‐‐‐‐‐ 140 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ 200 J
ISOPHORONE 78‐59‐1 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
Naphthalene 91‐20‐3 ‐‐‐‐‐ 86 200 190 ‐‐‐‐‐ 190 40 120 J
NITROBENZENE 98‐95‐3 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
N‐NITROSODI‐N‐PROPYLAMINE 621‐64‐7 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
N‐NITROSODIPHENYLAMINE 86‐30‐6 ‐‐‐‐‐ ‐‐‐‐‐ 200 190 ‐‐‐‐‐ 190 ‐‐‐‐‐ ‐‐‐‐‐ U
PENTACHLOROPHENOL 87‐86‐5 ‐‐‐‐‐ ‐‐‐‐‐ 390 370 ‐‐‐‐‐ 370 ‐‐‐‐‐ ‐‐‐‐‐ U
PHENANTHRENE 85‐01‐8 76 520 200 190 ‐‐‐‐‐ 190 87 300
PHENOL 108‐95‐2 180 150 390 370 74 370 80 91 J
PYRENE 129‐00‐0 320 1100 200 190 88 190 250 2300

R ‐ The data are unusable. The sample results are rejected due to serious deficiencies in meeting QC criteria. The analyte may or may not be present in the sample
J ‐ The result is an estimated quantity. The associated numerical value is the approximate concentration of the analyte in the sample.

U ‐The analyte was analyzed for, but was not detected above the level of the reported sample quantitation limit.
UJ ‐The analyte was analyzed for, but was not detected. The reported quantitation limit is approximate and may be inaccurate or imprecise.
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Date:  March 18, 2019 

 

To:  Brandon McDonald 

  ESAT Region 3 Project Officer 

 

From:  

  Validator 

 

  

  Reviewer 

 

Subject: Organic Data Validation (S4VM) 

  Aliquippa Tin Mill 

  R35483 C5AA0 

 

Overview 

 

This data package consisted of two (2) soil samples analyzed for semivolatile target analytes. 

 

Analyses were performed by Chemtech Consulting Group. The samples were submitted to the 

laboratory directly by the sampling contractor. The laboratory indicated analyses were performed 

according to the Contract Laboratory Program (CLP) Statement of Work (SOW) SOM02.4. 

 

Data were validated according to the National Functional Guidelines for Organic Superfund Methods 

Data Review and applicable USEPA Region 3 modifications. The validation report has been assigned the 

Superfund Data Validation Label S4VM (Stage_4 _Validation_Manual). 

 

The following validation narrative is an evaluation of laboratory reported data based on the electronic 

data package received by Region 3 on February 07, 2019. 

 

Summary 

 

Significant data quality outliers regarding Deuterated Monitoring Compound (DMC) recoveries were 

identified that resulted in rejection of sample results. Less significant data quality outliers were 

identified resulting in estimation of sample results including, but not limited to, calibration precision as 

detailed below. 

 

Major Problem 

 

Percent recoveries for the following DMCs were < 10% for the samples listed below. Affected analytes 

were non-detect in the associated samples. Quantitation limits have been rejected and qualified “R”. 

 

  

(b) (4)

(b) (4)
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DMC Affected Samples 

4-Nitrophenol-d4 C5AA0, C5AA1 

4,6-Dinitro-2-methylphenol-d2 C5AA0, C5AA1 
 

Minor Problem 

 

Target analytes acetophenone and N-nitroso-di-n-propylamine in closing CCV standard VSTD020385 and 

2,4-dinitrophenol in closing CCV standard VSTD02088 exceeded the %D criteria. The associated samples 

and method blank were non-detect for these analytes.   Non-detects are estimated and have been 

qualified “UJ” unless superseded by “R”. 

 

Notes 

 

Target analytes detected at concentrations below Contract Required Quantitation Limits (CRQLs) are 

estimated and have been qualified “J”. 

 

The method blank was free from contamination. 

 

Matrix Spike/Matrix Spike Duplicate (MS/MSD) were not analyzed. 

 

Manual integrations were performed and identified by the laboratory. A subset of these was evaluated 

by the reviewer and found to be accurate and consistent. No action was taken by the reviewer based on 

manual integrations. 

 

Tentatively Identified Compounds (TICs) are not reviewed by data validators. The validation qualifiers 

are applied by EXES electronic validation based on laboratory qualifiers. By definition, all compounds 

identified as TICs should be treated as tentative identifications and all reported results should be 

considered estimated. 

  



 

Page 3 of 3 

 

R35483 C5AA0 DCN: ESATR3-CY6-V486

  

 Glossary of Organic Data Qualifier Codes 

Validation 

Qualifiers 
In order of descending precedence. Only one of these qualifiers may apply to any result. 

  

R The data are unusable. The sample results are rejected due to serious deficiencies in meeting QC criteria. The 

analyte may or may not be present in the sample. 

 

UJ The analyte was analyzed for, but was not detected. The reported quantitation limit is approximate and may be 

inaccurate or imprecise. 

 

U The analyte was analyzed for, but was not detected above the level of the reported sample quantitation limit. 

 

J The result is an estimated quantity. The associated numerical value is the approximate concentration of the analyte 

in the sample. 

 

J+ The result is an estimated quantity, but the result may be biased high. 

J- The result is an estimated quantity, but the result may be biased low. 

 

  

Additional 

Qualifiers 
Additional qualifiers may be combined with other qualifiers. 

  

N The analyte has been “tentatively identified” or “presumptively” as present. 

 

B The result is presumed a blank contaminant. This qualifier is used for drinking water samples only. 

C The target Pesticide or Aroclor analyte identification has been confirmed by Gas Chromatography/Mass 

Spectrometry (GC/MS). This qualifier may be added to other qualifiers. 

 

X The target Pesticide or Aroclor analyte identification was not confirmed when GC/MS analysis was performed. This 

qualifier may be added to other qualifiers. 

 























 

ICF 

ESAT Region 3 

US Environmental Protection Agency Environmental Science Center 

701 Mapes Road    Ft. Meade, MD  20755-5350 

Phone 410-305-3012 

  

Date:  March 18, 2019 

 

To:  Brandon McDonald 

  ESAT Region 3 Project Officer 

 

From:   

  Validator 

 

     

  Reviewer 

 

Subject: Organic Data Validation (S4VM) 

  Aliquippa Tin Mill 

  R35483 C5AA2 

 

Overview 

 

This data package consisted of four (4) soil samples analyzed for semivolatile target analytes, including 

one (1) field duplicate pair. 

 

Analyses were performed by Chemtech Consulting Group. The samples were submitted to the 

laboratory directly by the sampling contractor. The laboratory indicated analyses were performed 

according to the Contract Laboratory Program (CLP) Statement of Work (SOW) SOM02.4. 

 

Data were validated according to the National Functional Guidelines for Organic Superfund Methods 

Data Review and applicable USEPA Region 3 modifications. The validation report has been assigned the 

Superfund Data Validation Label S4VM (Stage_4 _Validation_Manual). 

 

The following validation narrative is an evaluation of laboratory reported data based on the electronic 

data package received by Region 3 on February 06, 2019. 

 

Summary 

 

Significant data quality outliers regarding Deuterated Monitoring Compound (DMC) recoveries were 

identified that resulted in rejection of sample results. Less significant data quality outliers were 

identified resulting in estimation of sample results including, but not limited to, calibration precision as 

detailed below. 

 

Major Problems 

 

Percent recoveries for the following DMCs were < 10% for the samples listed below. Affected analytes 

were non-detect in the associated samples. Quantitation limits have been rejected and qualified “R”. 

 

 

(b) (4)(b) (4)

(b) (4)(b) (4)
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DMC Affected Samples 

4-Nitrophenol-d4 C5AA3, C5AA4, C5AA5 

4,6-Dinitro-2-methylphenol-d2 C5AA2, C5AA3, C5AA4, C5AA5 
 

Minor Problems 

 

Target analytes hexachlorocyclopentadiene and 2,4-dinitrophenol exceeded the %D criteria in closing 

CCV standard SSTD02037. The associated samples and method blank were non-detect for these 

analytes.  Non-detects are estimated and have been qualified “UJ” unless superseded by “R”. 

 

Notes 

 

Target analytes detected at concentrations below Contract Required Quantitation Limits (CRQLs) are 

estimated and have been qualified “J”. 

 

The method blank was free from contamination. 

 

Matrix Spike/Matrix Spike Duplicate (MS/MSD) were not analyzed. 

 

Results reported for field duplicate pair C5AA2/C5AA3 were comparable. 

 

Manual integrations were performed and identified by the laboratory. A subset of these was evaluated 

by the reviewer and found to be accurate and consistent. No action was taken by the reviewer based on 

manual integrations. 

 

Tentatively Identified Compounds (TICs) are not reviewed by data validators. The validation qualifiers 

are applied by EXES electronic validation based on laboratory qualifiers. By definition, all compounds 

identified as TICs should be treated as tentative identifications and all reported results should be 

considered estimated. 
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 Glossary of Organic Data Qualifier Codes 

Validation 

Qualifiers 
In order of descending precedence. Only one of these qualifiers may apply to any result. 

  

R The data are unusable. The sample results are rejected due to serious deficiencies in meeting QC criteria. The 

analyte may or may not be present in the sample. 

 

UJ The analyte was analyzed for, but was not detected. The reported quantitation limit is approximate and may be 

inaccurate or imprecise. 

 

U The analyte was analyzed for, but was not detected above the level of the reported sample quantitation limit. 

 

J The result is an estimated quantity. The associated numerical value is the approximate concentration of the analyte 

in the sample. 

 

J+ The result is an estimated quantity, but the result may be biased high. 

J- The result is an estimated quantity, but the result may be biased low. 

 

  

Additional 

Qualifiers 
Additional qualifiers may be combined with other qualifiers. 

  

N The analyte has been “tentatively identified” or “presumptively” as present. 

 

B The result is presumed a blank contaminant. This qualifier is used for drinking water samples only. 

C The target Pesticide or Aroclor analyte identification has been confirmed by Gas Chromatography/Mass 

Spectrometry (GC/MS). This qualifier may be added to other qualifiers. 

 

X The target Pesticide or Aroclor analyte identification was not confirmed when GC/MS analysis was performed. This 

qualifier may be added to other qualifiers. 
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ATTACHMENT 4 

WASTE DISPOSAL MANIFESTS 

 

Due to the size of the electronic file 
the Disposal Manifests are not included in the Final Report 

 

Available Upon Request 
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ATTACHMENT 5 

PHOTOGRAPHIC DOCUMENTATION 

 

 

 

 

 

 









































Aliquippa Tin Mill Site 
Aliquippa, Beaver County, Pennsylvania 

Federal On-Scene Coordinator’s Report Photographs 
 

Phase 1 Work for the period of October 2018 – February 2019 
 

 

 
Photolog 63: Continuing work on removing metal storm 
water piping.  10/30/18.  (START photo IMG_8775.jpg) 

 
Photolog 64:  Replacement of the first section of storm 
water piping with HDPE piping.  10/30/18  (START photo 
IMG_8841.jpg) 

 

 
Photolog 64:  Continuing work on removing metal storm 
water piping.  10/30/18. (START photo IMG_8783.jpg) 

 

 
Photolog 66: Conditions at the outfall on 10/30/18.  Large 
amount of oil at the base of outfall.  Daily removal of oil  
(START photo IMG_8817.jpg) 







Aliquippa Tin Mill Site 
Aliquippa, Beaver County, Pennsylvania 

Federal On-Scene Coordinator’s Report Photographs 
 

Phase 1 Work for the period of October 2018 – February 2019 
 

 
Photolog 75: The first 3 sections (60 ft) replaced.  Ready to 
be covered with flowable cement. 11/2/18.  (START photo 
IMG_9009.jpg) 

 

 
Photolog 77:  Placing flowable cement on the HDPE piping.  
11/5/18  (START photo IMG_1892.jpg) 

 

 
Photolog 76:  Close-up of bell and spigot joint on the HDPE 
piping.  11/2/18  (START photo IMG_9018.jpg) 

 

 
Photolog 78:  3 sections (60 ft) fully covered with the 
flowable cement.  11/5/18.  (START photo IMG_1898.jpg) 













Aliquippa Tin Mill Site 
Aliquippa, Beaver County, Pennsylvania 

Federal On-Scene Coordinator’s Report Photographs 
 

Phase 1 Work for the period of October 2018 – February 2019 
 

 
Photolog 99: Connector provided by the HDPE manufacturer 
to connect piping when bell/spigot connector not available. 
12/3/18.  ( EPA photo IMG_0344.jpg) 

 
Photolog 101: Final compacting and grading of work area to 
restore to original conditions. 2/5/19. (EPA photo 
IMG_0434.jpg) 

 
Photolog 100: Connection of HDPE piping to metal storm 
water piping at 300 ft approaching inlet #7. 12/19/18.   
(EPA photo IMG_0414.jpg) 

 
Photolog 102: Final conditions at the work area bordering 
Woodlawn Road and Steel Street.  Facing east.  2/5/19.   
(EPA photo IMG_0436.jpg) 













Aliquippa Tin Mill Site 
Aliquippa, Beaver County, Pennsylvania 

Federal On-Scene Coordinator’s Report Photographs  
 

Phase 2 Work for the period of September 2019 – November 2019 
 
 

 
Photolog 123: Facing Down. Oil stained rocks and bricks 
removed from 320'-340' interval.  9/24/19.  (START 
photo IMG_0992). 

 

 
Photolog 125: Facing S/SE. Triangular arrangement of 
absorbent boom between 260' - 360' interval. 09/25/19. 
(START photo IMG_0352). 
 

 

 

 
Photolog 124: Facing S. ERRS connected absorbent boom to 
harbor boom to have boom spanning from 0'-360'. 9/24/19.   
(START photo IMG_0993). 

 

 

 
Photolog 126: Facing N/NE. New orientation of harbor boom 
coming into contact with shore at 0' marker. 09/25/19. (START 
photo IMG_0354). 

 

 



Aliquippa Tin Mill Site 
Aliquippa, Beaver County, Pennsylvania 

Federal On-Scene Coordinator’s Report Photographs  
 

Phase 2 Work for the period of September 2019 – November 2019 
 

 
Photolog 127: Facing East. Pig mats lining river bank. 09/25/19. 
(START photo IMG_0358). 

 

 

 
Photolog 129: Facing Down. Buckets used for transport 
of rock and sediment to Super Sacks. 09/27/19. (START 
photo IMG_0366) 

 

 
Photolog 128: Facing Down. Silver sheen on water around 
280' marker. 09/26/19. (START photo IMG_0361). 

 

 

 
Photolog 130: Facing SW. Super Sacks used for rock and  
sediment disposal. 09/27/19. (START photo IMG_0368) 



















Aliquippa Tin Mill Site 
Aliquippa, Beaver County, Pennsylvania 

Federal On-Scene Coordinator’s Report Photographs 
 

Phase 2 Work for the period of September 2019 – November 2019 
 
 

 
Photolog 162: Facing North.  Final site conditions after 
cleanup operations.  100 ft of containment boom to remain 
until June 30, 2020.  11/13/19  (EPA photo IMG_0473.jpg) 

 

 
Photolog 164:  Site conditions of outfall.  No oil or sheen 
coming from the outfall.  11/1/19.   (EPA photo 
IMG_0659.jpg)  

 

 
Photolog 163:  Looking north from the outfall.  Final site 
conditions.  100 ft of containment boom to remain until 
June 30, 2020.  11/13/19.   (EPA photo IMG_0480.jpg)  

 

 
Photolog 165:  Staging area on the south side of the outfall 
after Supersacks removed.  11/13/19.  (EPA photo 
IMG_0476.jpg)  





Aliquippa Tin Mill Site 
Aliquippa, Beaver County, Pennsylvania 

Federal On-Scene Coordinator’s Report Photographs 
 

Phase 2 Work for the period of September 2019 – November 2019 
 
 

 
Photolog 170:  Closer picture of crane dropping off 
Supersack at the roll-off to then be loaded by the lull. 
11/13/19. (EPA photo IMG_0681.jpg  

 

 
Photolog 171:  Supersacks loaded into the roll-off for 
disposal at landfill.  11/13/19. (EPA photo IMG_0667.jpg) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 









Aliquippa Tin Mill Site 
Aliquippa, Beaver County, Pennsylvania 

Federal On-Scene Coordinator’s Report Photographs  
 

 

Photolog 183: Condition of outfall and riverbank after Phase 1 response actions - replacing storm water piping to mitigate oil 
discharge.  12/6/2018.  (START photo IMG_1206.jpg) 








